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1 INTRODUCTION 

1.1 Purpose 
 
The purpose of this document is to describe the Project Execution Philosophy as a guideline 
that shall be followed for the execution of the Project by LSTK contractor.  
 

This document is intended to provide consolidated guidelines for communication, 
deliverables, activities to be carried out and work procedures to be adopted for the execution 
of the project under the terms and conditions of the contract agreement between OWNER 
and LSTK Contractor. 
 

In the event of any omission or any contradiction between this document and the contract 
agreement, provisions of contract agreement shall prevail. The definitions used in the 
Contract Agreement are also applicable to this document. 

 

Design & Engineering carried out by LSTK Contractor shall be in line with the 
requirements/specifications/technical details furnished in Tender. 

 

1.2 Brief on Project 

National Aluminium Company Limited (NALCO), hereafter referred to as OWNER, a 
Government of India undertaking and Navaratna Company, owns and operates a large 
integrated Mines-Alumina-Aluminium Complex in India. 

 

As a part of its growth plan NALCO is planning to set up one more Stream (5th Stream) in 
its Alumina Refinery under 3rd phase expansion at Damanjodi based on Pottangi Bauxite 
Deposits. Since Pottangi Bauxite mine is not yet allotted to NALCO, mining of bauxite is 
envisaged from South Block of the Panchpatmali mine to meet the present requirement. The 
stream capacity would be 1.0 MTPA Alumina and processing technology will be based on 
medium pressure digestion keeping in view of higher liquor productivity and its associated 
advantages.  

 

At port facilities, Visakhapatnam one Alumina silo of capacity 25000 MT and one Caustic 
Soda tank of capacity 5000 MT shall be constructed for export of Alumina and import of 
caustic soda liquor respectively. 

 

NALCO has appointed thyssenkrupp Industrial Solutions (India) Private Limited (tkIS-India) 
(Formerly Uhde India Private Limited), as their EPCM Contractor & PMC for LSTK Packages 
(hereafter referred as CONSULTANT). 

1.3 Process Licensors 

The technology for Alumina Refinery Expansion is being provided by M/s RTAIL (Rio-Tinto 
Alcan Limited). 
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2 PROJECT DETAILS  
 

Project Name  : 1.0 MTPA Alumina Refinery Stream-5 

OWNER : National Aluminium Company Limited (NALCO) 

CONSULTANT : thyssenkrupp Industrial Solutions (India) Pvt Ltd. (tkIS-India) 

Project No. (tkIS-India) : 66-6695 

Site Location : Damanjodi, Odisha, India 

Name of Unit Licensors : Rio-Tinto Alcan Limited (RTAIL) 

tkIS India’s Project 
Management & Contact 
Particulars 

 

: 1) Mr. Arun Kumar Ladia, Project Director  
Tel              : +91 22 4047 8287 
Mobile        : +91  9891065794 
Email          : ak.ladia@thyssenkrupp.com 
 
2) Mr. Girish G. Masurkar, Project Manager 
Tel              : +91 22 6723 3908 
Mobile        : +91  9167251412 
Email         : Girish.Masurkar@thyssenkrupp.com 

 

Mailing Address : 
thyssenkrupp Industrial Solutions (India) Pvt Ltd  

Uhde House, L.B.S. Marg , Vikhroli (W), Mumbai 400 083, 
India 

NALCO, Project 
Manager & Contact 
Particulars 

: Mr. Rabin Brahma,  
General Manager (Projects & Technical) 
 
Phone Number :  +91 674 2302491 
Mobile No.        :  +91 9437015567 

Email                : rabin.brahma@nalcoindia.co.in 
 
Mailing Address:  
Nalco Bhavan, P/1, Nayapalli, Bhubaneswar - 751013 

3 PROJECT GOALS 
The project shall be executed by LSTK Contractors with following goals: 

 

 To ensure an Incident Free Project, including Zero Loss Time Incident (LTI) and High 
Standards of Safety. 

 

 To ensure compliance with internationally & nationally recognized Quality Standards 
for Engineering, Procurement and Construction. 

 

 To ensure the Project is executed within Schedule. 

 

3
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4 SCOPE AND RESPONSIBILITIES OF LSTK CONTRACTORS  
 

 The  scope of LSTK  Contractors comprises of Residual Process Engineering,  HAZOP  
Study  with  participation  by Licensor (as applicable) / CONSULTANT / OWNER, SIL Study, 
Detailed Engineering, Project Management, Procurement, Fabrication,  Manufacturing,  
Quality  Assurance,  Inspection  & Expediting,   Third   Party   Inspection,   Supplies,   
Transportation,   Stores Management, storage   of  all equipment, materials, items and other 
construction materials, Construction Management & Supervision, Construction, Installation, 
Testing, Insulation, Painting, Pre-commissioning including Mechanical Completion of Plant, 
Start-up, Commissioning and   Performance   Guarantees   Test   Run (as applicable) and 
handing over the plant, including spares along with Final  and  “As  Built”  documentation  
to the  OWNER/CONSULTANT,  on single  point  responsibility basis. 

 

 LSTK Contractors shall check and satisfy themselves that the Data of Tender technical 
documents meets the requirements of accuracy, correctness and completeness, to meet 
the agreed guarantees. In case of deficiency, LSTK Contractors shall inform the 
OWNER/CONSULTANT the modifications proposed to be carried out to overcome the 
deficiency and rectify the same at no extra time & cost implications to 
OWNER/CONSULTANT. The LSTK Contractors, if required, shall carry out corrective 
technical studies and engineering, as may be required, without any time and cost 
implications to OWNER/CONSULTANT.  

 

 Generally, the work shall be performed in accordance with the Licensors documents (if 
applicable, as may be the case) and various other documents like, process descriptions, 
specifications & standards, procedures, drawings and other requirements specified in the 
tender. LSTK Contractors shall submit necessary documents for review of OWNER/ 
CONSULTANT, as and when required and shall carry out modifications based on 
OWNER/ CONSULTANT review. 

 
 Minimum of the following activities shall be performed by the LSTK Contractors directly, 

and shall not be sub-contracted : 

 

 Overall Project Management 
 Planning, Scheduling, Monitoring 
 Engineering 
 3-D Modelling 
 Procurement 
 HSE 
 Quality Assurance 
 Construction Management / Construction Supervision 
 Pre-commissioning, Start-up and Commissioning 

 
 LSTK  Contractors  shall  execute  the Project  on  Lump sum  Turnkey  basis,  in 

accordance with and supported by the Engineering Procedures, Procurement 
Procedures, Construction Procedure, Project Management & Planning Controls, IT / 
Software System, to effect the maximum efficiency and quality of the Project. 

 

3
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 LSTK Contractors shall establish requisite Project Organization, giving due consideration 
to the following main aspects: 

 

 Effective execution & timely completion of the Project. 
 Maintaining High quality and safety throughout the execution of the Project. 
 Good co-ordination with OWNER / CONSULTANT. 
 Assignment of experienced personnel & proper resources for smooth execution of 

the Project. 
 Effective planning & execution of all Tie-ins & further routing, electrical modification 

& other jobs, as specified in the tender documents. LSTK Contractors to note that 
the desired pressures at various tie-ins are indicated in the tender.  

 
 The successful LSTK bidders will only have to sign a NDA with the licensor as may be the 

case, specified elsewhere in the tender documents  
 
 Insurance requirement is elaborated elsewhere in the Tender document.  

 
 LSTK Contractors shall refer to the detail scope of work and scope of supplies, defined 

discipline wise elsewhere in Tender document. 
  

3
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5 ENGINEERING 
Scope of work of LSTK Contractors includes,  but is not limited to, Residual  Process 
Engineering, HAZOP with participation by Licensor / CONSULTANT / OWNER, SIL Study, 
Detailed Engineering, and preparation of Engineering drawings, documents, data sheets, 
etc. making use of  standard  specifications,   standards,  design  guides  and  Technical  
Documents enclosed in the bidding documents. HAZOP/SIL shall be conducted in the Home 
Office of the LSTK Contractors. The Chairman for these studies shall be appointed by the 
LSTK Contractors. The CV’s of such Chairman shall be submitted to OWNER / 
CONSULTANT for review / approval. All costs and schedule impact associated with such 
studies shall be borne by the LSTK Contractors. Any changes that are required based on 
HAZOP/SIL studies, has to be carried out by the LSTK Contractors, without any time & cost 
implication to the OWNER/CONSULTANT. 

 

 

Technical requirements, engineering details, data sheets, standard specifications, 
engineering standards of CONSULTANT & Guide lines, General Engineering Specifications 
etc. that are to be followed for different type of engineering works, have been described in 
Tender Documents. 

 

LSTK Contractors need to develop Residual Engineering for all engineering disciplines as 
required and carry out the Detailed Engineering. Any revision /changes / updating in   
Engineering   Documents   due   to   Vendors’   Drawings   for   Manufactured   / Fabricated 
/ Purchased  Equipment  / items, statutory requirements,  Govt. Regulations,   safety   
requirements,   site   conditions   and   any   other   item   not mentioned herein, but required 
to complete engineering activities as per defined scope, shall be carried out by LSTK 
Contractors without additional cost & time implication  to  OWNER  /CONSULTANT.  Any 
additional Equipment/ materials /items resulting out of the above, shall be procured and 
supplied by LSTK Contractors, without additional cost & time implication to OWNER 
/CONSULTANT. 

 

It has been endeavoured to make the technical Tender documentation as correct and 
complete as possible. LSTK Contractors need to validate the technical Tender 
documentation and take ownership of the same, which have been provided as guidelines in 
terms of the intent of the Licensor. LSTK Contractors shall perform the Residual Process 
Engineering and Detailed Engineering services for the project, based on the tender 
documents furnished by the OWNER/CONSULTANT. The services shall also cover any 
additional detailed engineering required for execution and completion of the project without 
additional time & cost impact to OWNER /CONSULTANT. 

 

LSTK Contractors shall carryout 3D modelling of the entire LSTK Package.  

 

Drawings / documents of LSTK Contractors / Vendors to be reviewed / approved by OWNER 
/ Licensor (if involved, as applicable / as may be the case) / CONSULTANT are listed 
elsewhere in the Tender. Review and approval of any documents by 
OWNER/CONSULTANT shall, however, not absolve the LSTK Contractors of their 
responsibilities. 

 

3
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Supporting OWNER for all obtaining necessary statutory approvals by way of providing 
necessary documentation & technical support, as needed, shall be the responsibility of the 
LSTK Contractors and the same is included in their scope of work.   

 

For completing the Project within Schedule, it may be necessary in some cases to prepare 
the drawings in stages and release those progressively for construction to take up 
simultaneous execution at site along with detail-engineering. Any revisions/rework arising 
out of simultaneous & parallel execution is included in the scope of work of LSTK Contractors, 
without additional cost & time implication to OWNER /CONSULTANT. Further, any change(s) 
required for meeting the site conditions / statutory requirements shall have to be carried by 
LSTK contractors and is included in the scope of work of the LSTK Contractor.  

 

Plant design, detailed engineering and construction, shall be based on applicable codes & 
standards.  However, they shall also be based on good engineering practices. List of 
applicable codes, standards and mandatory rules to be followed in design is also mentioned 
elsewhere in Tender documents. The LSTK Contractors should carry out their engineering 
considering all the process, safety, operation and maintenance requirements. Any changes 
required to meet this requirement, has to be carried out by the LSTK Contractors without any 
time & cost implication to the OWNER/CONSULTANT. 

 

Engineering support from engineering office of LSTK contractors shall be provided to site 
during   construction   /erection   phase, including   deployment   of   engineering specialists 
for field engineering as and when required by LSTK Contractors/ OWNER/ CONSULTANT. 
Contractor shall prepare necessary documents for all field engineering as required. 

 

English language and SI / Metric Units shall be used in all documents, drawings, reports, 
correspondences etc. under this contract. 

  



Plant Client Contract Code Document ID Contract No. 

1.0 MTPA ALUMINA 
REFINERY STREAM-5 

NALCO NAL 6695-PMG-G00-BD-0005 66-6695 

 

PROJECT EXECUTION PLAN REQUIREMENTS 

FOR LSTK CONTRACT  
Rev 03 Page 9 of 27

 

6 PROCUREMENT 
The procurement services to be provided by the LSTK Contractors shall cover purchasing, 
inspection, expediting, custom clearance, transportation activities, site deliveries, etc. for all 
Equipment’s/Materials/items required for the Project. 

 

Contractor shall strictly follow the vendor list provided in the tender. If any deviation is 
required, contractor shall obtain approval from OWNER/CONSULTANT before proceeding 
further. Any such approval requires bidder’s self-declaration about their review and 
recommendation on addition of new vendors/ sub-suppliers with valid / tenable reasons for 
inclusion of new vendor/s apart from project specific vendor list ( e.g. regret letters from 
approved vendors listed in the project specific vendor list, non-adherence to schedule). With 
No schedule impact and additional cost to OWNER, the request can be reviewed on merit 
basis.      

 

LSTK Contractors shall submit the Project Procurement Procedure / Methodology and 
schedule that shall be followed during the project execution. 

 

Scope of LSTK Contractors includes, but is not limited to, ordering,  fulfilment  of all import 
formalities, fabrication / purchase of equipment and materials, port clearance,  packaging  
and  transportation  to  site,  stores  management  which includes preservation and storage 
of equipment and materials in uncovered storage / air- conditioned storage / open storage 
as per the requirement.  Items requiring covered storage and air-conditioned storage are to 
be highlighted and necessary arrangements shall be made by the LSTK Contractors at their 
own cost. 

 

The purchase group  shall  consist  of  adequate  number  of  experienced  and qualified 
Purchase Officers commensurate with the number of enquiries to be handled and the 
schedule for ordering. A procurement schedule shall be prepared and submitted to 
OWNER/CONSULTANT for approval. This approved schedule shall be followed for all 
procurement activities. Procurement status reports in desired format shall be provided which 
shall mainly cover but not limited to status of enquiry, status of ordering, manufacturing, 
delivery at site etc… 

 

Purchasing activities shall be coordinated by an experienced purchase coordinator who shall 
be responsible for: 

 

 Coordinating with the  engineering  group  regarding  preparation  of enquiry   
specifications,   evaluation   and   clarifications   on   offers   of vendors, technical 
discussions, negotiations with vendors, technical recommendations, preparation of 
Purchase Requisitions / order specifications to form part of Purchase order for 
selected vendors. 

 

 Coordination   for   processing   of amendments   as required   during execution of 
Project on account of additions / modifications as well as transit losses / damages. 

 

3
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 Before ordering, clearance for technical portion for critical equipment, rotating items, 
instrumentation and electrical items as indicated in technical details, would have to 
be taken from OWNER/CONSULTANT.. 

 

 Preparation and issue of status reports on purchasing activities. 

 

 Attending review meetings with OWNER/CONSULTANT on all purchase activities. 

 

Before ordering, approval for technical specifications shall be taken from OWNER / 
CONSULTANT in respect of critical equipment comprising of Mechanical Static & Rotary 
Equipment’s, Electrical & Instrumentation items. List of all such critical equipment shall be 
shared at the initial phase of the project (e.g. During KOM, DCI finalisation stage, Schedule 
basis and finalisation stage)  

 

Items ordered, irrespective of any approval by OWNER/CONSULTANT that do not confirm 
to the contractual requirements identified at any stage of the project, shall be rejected / 
modified by the LSTK Contractors. Cost & Time implication arising out of this activity shall 
be to the LSTK Contractors account.  

 

Procurement of all the spares needed for Construction, Erection, Mechanical Completion, 
Pre-commissioning and Commissioning, as well as Mandatory spares, are included in the 
scope of supply of LSTK Contractors. 

 

LSTK Contractors shall provide spares as specified elsewhere in the tender. 

 

LSTK Contractors shall provide all necessary equipment, materials, and accessories like 
lubricants, chemicals etc. needed to cover first fill and commissioning requirements for all 
equipment. 

 

LSTK Contractors shall provide to OWNER/CONSULTANT unpriced PO copies of all 
purchase orders that they will place for executing their LSTK package. 

  

3
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7 Inspection & Expediting 
LSTK Contractors/ Third Party Inspection Agency (TPIA) to be appointed by LSTK 
Contractors from approved TPIA list, shall carry out Inspection & Expediting of all the 
Equipment /Materials /items to be supplied for the project, so as to ensure timely delivery of 
all the items / equipment meeting the specified quality criteria. Co-ordination for all these 
activities needs to be carried by LSTK Contractors. Approved list of TPIA is enclosed 
elsewhere in the Tender documents. 

 

The Overall responsibility of inspection, expediting, deliveries, quality of all Equipment 
/Materials /items, timely availability at site for installation, documentation, and test reports 
etc. lies with LSTK Contractors. OWNER/CONSULTANT reserve the right to inspect any 
item as deemed necessary by them at any stage. In any case, if identified and agreed the 
critical items, shall also be inspected by OWNER/CONSULTANT, apart for the TPIA. In such 
exceptional cases, Contractor shall give minimum two (2) notice to OWNER/CONSUTANT 
to arrange for participation in such inspection. 

 

Upon receipt of materials at site, the materials will be inspected as per approved ITP at 
site.  Moreover, OWNER has the right to inspect any equipment or items, to any extent and 
at any time, even after the inspection is completed by CONSULTANT. LSTK Contractor will 
give the necessary support for this inspection and will not be entitled for any extra claims or 
charges or additional time on this account. 

 

Expediting is one of the vital activities of successful and efficient procurement system which 
enables timely execution of the Project. Such expediting has to be carried out by deployment 
of expediting coordinators located at the Head Office of the LSTK Contractors,   who would 
be assisted by expediters located in various regional centres. To enable this function to be 
very effective and fruitful, Expediting Coordinators shall be nominated by LSTK Contractors. 

 

Expediting Coordinators shall be located at the Head Office of the LSTK Contractors and will 
liaison with various departments such as Purchase, Projects, Engineering, and transportation 
etc. on one hand and regional inspection / expediting offices/TPIA and vendors on the other. 
The basic functions of such expediting coordinators would be: 

 

i. Maintain effective communication link between various departments of the LSTK 
Contractor including regional offices if any, third party inspection agency and 
vendors on whom the orders are placed. 

ii. Maintaining the current status of all the orders. 
iii. Analysing the order status in detail after identifying the critical order and initiation 

of suitable remedial measures in the event of delays. 
iv. Acting effectively to ensure final delivery of the items, within Contractual Delivery 

Date (CDD). 
v. Preparation of order close-out reports of each purchase order. 

 
vi. Expediting coordinators shall be highly communicative and have sound technical 

knowledge; they must be highly analytical, alert, and quick in gathering up-to-date 
information of the various purchase orders. 

 

3
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The LSTK Contractors shall submit the Project Quality Assurance Plan and Quality Audit 
Schedule as a part of his Procurement Manual to OWNER/CONSULTANT for review & 
approval. The minimum requirement of Project QA/QC Plan to be followed for the project 
shall include: 

 

i. In-house inspection programmes. 
ii. Inspection Procedures consistent with mandatory codes. 
iii. Procedures for material identification and transportation. 
iv. Independent inspection of all critical equipment at vendors’ works & issue of 

Inspection reports along with factory acceptance test reports to 
OWNER/CONSULTANT. 

v. Certification of non-destructive testing. 
vi. Audit program with schedule and audit of suppliers. 

 

The minimum requirement  of  inspection  QA  Plan  to  be  followed  by  LSTK Contractors 
for the project, has been specified elsewhere in the tender document. 
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8 CONSTRUCTION / ERECTION WORK 

8.1 Tendering for Construction /Erection 

 

LSTK Contractor shall shall   properly organized  tendering activities to ensure award of 
various Contracts in line with the Project Schedule. 

 

The   tendering    group    shall   consist    of   sufficient    number    of   contract 
engineers/officers having adequate professional experience and qualifications. 

 

LSTK Contractors shall  prepare  a Tender  schedule  for carrying  out  different works  such  
as  Civil  and  Structural,  Equipment  Erection,  Piping  Erection, Electrical Erection, 
Instrumentation Erection, Insulation and Painting etc.  All tendering activities shall be carried 
out in accordance with this approved tender schedule. The LSTK Contractor shall deploy a 
“Contracts   Coordinator”  for coordination   of tendering   activities.       

 

The contracts coordinator shall be responsible for: 

 

i. Preparation of tender documents, issue of enquiry to approved contractors, techno-
commercial evaluation of offers for award of contract will be carried out by LSTK 
Contractors. 

ii. Coordinating with the Resident Construction Manager during execution of the 
contracts regarding clarifications on Contract terms and conditions as required. 

iii. Planning & organizing site infrastructure, tools / tackles & manpower from both LSTK 
Contractors & their approved Sub Contractors. 

iv. Preparation and issue of status reports on contracting activities. 
v. Attending review meeting with OWNER/CONSULTANT on all contracting activities. 

 

8.2 Stores Management 

 

Store Management scope lies with LSTK Contractors, who shall arrange for temporary 
warehouse and the stock yard for their supply of material. Security, watch & ward facilities at 
warehouse shall be the responsibility of the LSTK Contractors. 

 

A proper materials management system shall be  implemented  by  LSTK Contractors  at  
the  project  site,  under  the guidance of an experienced Stores Manager.  

 

LSTK Contractors shall handle all aspects of stores Management. LSTK Contractors shall 
also be responsible for verification, Inspection, proper & safe storage & handling of all project 
related materials.  
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8.3 Construction & Erection 

 

LSTK Contractors have to carry out constructability study of their package, so as to prevent 
any issues during the construction / erection phase. This study has to be carried out after the 
first model review and before the start of erection work at site. Copy of this study has to be 
submitted to OWNER / CONSULTANT. 

 

Scope of the LSTK Contractors covers construction, erection/ installation of the LSTK 
packages, as per P&IDs, Data Sheets, Construction Drawings, Standards, Specifications, 
Codes, Statutory and State regulations.   

 

Supply of construction materials, labour, labour supervision, tools, tackles, consumable 
materials and accessories not specifically mentioned herein, but nevertheless necessary, as 
per the OWNER / CONSULTANT for construction, installation, testing and commissioning of 
the complete system, including cranes or any other material handling equipment, is also part 
of scope of LSTK Contractors. 

     

Barricading the Battery Limit from adjacent areas for safety and all safety measure necessary 
to meet the goal of Zero LTI / Zero Harm and to carry out the construction in a safe manner, 
is also in scope of LSTK Contractors.  

 

The LSTK Contractors shall deploy adequate manpower, having the necessary professional 
experience and qualifications, and deploy adequate construction resources that are required 
for the timely execution of the project. 

 

LSTK contractor shall refer to document Construction management requirements included 
elsewhere in the Tender for details. 

 

 

8.4 Pre-Commissioning /Start-up / Commissioning / Performance Guarantee Test Run 

 

Scope of LSTK Contractors covers supply of all initial fill such as lubricants, seal oils, 
chemicals, consumables, spares, etc. required for start-up, pre-commissioning, 
commissioning and Guarantee Test Run of their LSTK Package. Detailed scope is 
mentioned elsewhere in the Tender. 
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9 QUALITY ASSURANCE PLAN 
 

 LSTK Contractors shall ensure that all stages of the work are controlled in accordance 
with a Quality system that complies with the applicable elements of ISO 9001 (latest 
edition). 

 

 LSTK Contractors shall submit detailed Quality Assurance Plan along with Quality Audit 
Schedule which will be adopted for all stages / types of activities for review / approval by 
CONSULTANT / OWNER during Kick off Meeting. 

 

 LSTK Contractors shall carry out the quality checks as per the requirements and guide 
lines of the Quality plan agreed during the execution of the work.  

 

 LSTK Contractors shall forward to OWNER / CONSULTANT, for review, the plan 
describing the responsibility for various activities and technical interfaces, necessary 
resources required for effective quality checks. 

 

 LSTK Contractors shall carryout periodic Quality Assurance Audits during engineering as 
well as construction phase of the Project. LSTK Contractors shall submit the schedule 
for such QA audit for information to OWNER/CONSULTANT. All audit reports and audit 
closure reports shall be submitted to OWNER/ CONSULTANT for information and review. 
LSTK Contractors shall carry out changes based on OWNER / CONSULTANT comments 
/ recommendations. Further, OWNER / CONSULTANT shall participate in LSTK 
Contractors audits, whenever required. 

 

 OWNER/CONSULTANT shall carry out QA & HSE audits (both Home office & 
Construction site) as and when required throughout the project duration. LSTK 
Contractors shall carry out changes based on OWNER /CONSULTANT comments / 
recommendations. Further, CONSULTANT / OWNER shall participate in LSTK 
Contractors audits, whenever required. 

 

 LSTK Contractor should provide full co-operation to OWNER / CONSULTANT during all 
the audits by OWNER / CONSULTANT. 

 

 Facilities at shops / site / engineering office for carrying out quality checks by OWNER / 
CONSULTANT shall be provided by the LSTK Contractors. 

 

 LSTK contractor shall ensure that materials, including pipes and pipe fittings  are offered 
to CONSULTANT for inspection at site as per approved ITP, for which, relevant 
inspection records are also maintained at site. 

 

 The objective of the quality assurance scheme of the LSTK Contractors shall be to ensure 
conformity of equipment/material/site construction to various standards, 
specifications/drawings and technical requirements that are being mutually agreed 
between the LSTK Contractor and OWNER / CONSULTANT. Quality Assurance System 
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should clearly indicate the organizational approach for quality control and quality 
assurance of the various equipment/construction activities and also provide a  

 

verifiable evidence of the LSTK Contractor having carried out all the activities laid down 
in the bid document and the procedure. Such conformity to quality level shall be ensured 
by controlling the quality level of purchased items at vendor's/sub-vendor's shop/site and 
shall cover from source surveillance to final inspection. 

 

 Right to Inspect: OWNER/CONSULTANT or OWNER’s representative and/or other 
representatives shall be entitled at all time to inspect, examine and test all management, 
design, development, materials, work and workmanship supplied by LSTK Contractor or 
for which LSTK Contractor is responsible during management, design and development 
and at any and all places where such management, design, development and/or work is 
carried on, provided such inspection, examination and testing shall, to extent possible, 
be carried out in conjunction with LSTK Contractor’s similar activities and, if not, upon 
prior intimation to LSTK Contractor. 

 

In furtherance of the foregoing, LSTK Contractor shall arrange for 
OWNER/CONSULTANT to have access to all the places where design and development 
are being carried out. Under no circumstances shall LSTK Contractor deny such access 
to OWNER/CONSULTANT or OWNER’s representative. 

 

LSTK contractor shall refer to document Construction QA/QC management requirement 
during construction included elsewhere in the Tender for details. 
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10 COMPLIANCE WITH CODES & STANDARDS AND STATUTORY 
REQUIREMENTS 

 Statutory regulations as necessary will be adhered to during execution of the Contract 
for engineering, preparation of drawings / documents, Fabrication, Manufacturing, 
Purchased items, Construction, Erection, Pre-commissioning, Start-up & commissioning 
activities. 

 

 During the entire project execution cycle, LSTK Contractors, shall comply to applicable 
statutory requirements, latest edition, of all relevant Indian statutory authorities such as, 
but not limited to – 

I. Factories Act. 
II. Tariff Advisory Committee Guidelines. 

III. Liquid effluent discharge, as per Minimal National Standards for liquid effluents 
and air emissions conforming to Pollution Control Board Standards. 

IV. Civil Aviation Rules. 
V. Indian Boiler Regulation Act 

VI. Central Electrical Authority (CEA) Regulations 
VII. Director - General, Factory Advice Service and Labour Institute, Bombay  

VIII. Department of Atomic Energy 
IX. Requirement of Chief Controller of Explosives 
X. Petroleum and Explosives Safety Organisation (PESO) 

XI. Requirements of Town & Country Planning Dept. 
XII. Requirements of other authorities concerned with the Project or with any license, 

permission, sanction, approval or no objection as required for the project. 
 

XIII. Ministry of surface transport 
XIV. National Institute of Oceanology 
XV. Department of Water Resources (Respective State Law & Rules) 

XVI. Stipulations stated in Environmental clearance granted by Ministry of 
Environment and Forest, Govt. of India. 

XVII. Stipulations of Environmental authorities of the State where Project is being 
executed. 

XVIII. Costal Regulation zone clearance (CRZ)  
XIX. BOCW Act  
XX. Manufacture, Storage and Import Of Hazardous Chemical Rules (MSIHC) 

XXI. Other legislations relating to Environmental protection such as (but not limited to): 
a. Hazardous wastes (Management and Handling) Rules  
b. Water (prevention and control of pollution) Act 
c. Air (Prevention and Control of Pollution) Act. 
d. Environment (Protection) Act. 
e. Forest (Conservation) Act. 

 

 Wherever applicable, LSTK Contractor shall obtain stability certificate for all building, 
technology structure etc. 

 

 LSTK Contractors shall perform all design and engineering in accordance with the 
Engineering Standards and Specifications, International Codes and Standards, and 
National Codes and Standards, National and Local Rules and Regulations, as applicable, 
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In cases of conflict between documents, the most stringent of the same shall be followed. 
LSTK Contractors shall provide its interpretation in writing of the most stringent requirement 
for OWNER/ CONSULTANT’s approval.  

 

In all such cases of conflict, OWNER/CONSULTANT’s decision shall be binding and final. 

 

Any deviations to the above, requires prior approval of OWNER/CONSULTANT. If standards 
or specifications are not available for specific applications, LSTK Contractors shall develop 
such standards and specifications, based on industry standards and practices, its own 
experience, and on the basis of fit for purpose. All new and revised Contract standards or 
specifications shall be submitted to OWNER /CONSULTANT for approval. 

 

 Documents, as required, will be generated and submitted by LSTK Contractors for getting 
the approval of relevant statutory authorities. Follow up and obtaining such 
approvals/clearances shall be responsibility of LSTK Contractors.   

 

 State regulations wherever applicable for different phases of the project, shall be adhered 
to by LSTK Contractors. 

 
 Any changes / additions required to be made to meet the requirements of statutory 

authorities, shall be carried out by LSTK Contractors, without additional time & cost 
implication to OWNER/CONSULTANT. The inspection and acceptance of the work by 
statutory authorities, shall however not absolve LSTK Contractors from their 
responsibilities under this Contract. 

 
 LSTK Contractors shall obtain and maintain any registrations, licenses (including import 

& export licenses) and permits (including immigration, temporary residence, work and 
exit permits) which are required by Indian or foreign laws or regulations, for the 
performance of the work and which are required to be in the name of LSTK Contractor, 
its employees, agents or subcontractors. 
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11 PROJECT MANAGEMENT 
 

 The Project Management Services by LSTK Contractors shall include all phases of 
project management like Project Initiation, Planning, Implementation, Monitoring & 
Controlling and Closure of the Project, so as to achieve the goals set for the Project with 
respect to Scope, Cost and Time giving due attention towards Quality and Safety. 

 
 The complete technical & commercial requirements, along with the Detailed Scope of 

Work and project time schedule, will form the basis for executing the LSTK Contract. 
 
 The LSTK Contractors are required to organize their services in a systematic manner to 

ensure execution and completion of the Project as per the contractual schedule.  
 
 The LSTK Contractors are required to submit methodology / procedure of Project 

Execution (Project Execution Plan) proposed for the project(s) together with the 
organizational set up proposed (Project Organisation Chart for HO & Site separately) and 
bio-data of Key-personnel for approval of OWNER/CONSULTANT. For the exact 
requirements of qualification & experience of key personnel, refer to relevant clause of 
SCC. 

 
 Tender document, enumerates in detail the Information Technology (IT) procedures to 

be followed along with proposed Software requirements to be followed for the Project.  
 
 In order to achieve uniformity in execution of various activities of the Project, 

CONSULTANT has developed Design Basis and Project Procedures / Methodologies to 
be adopted by the executing agency. LSTK Contractors are required to carry out 
engineering, procurement including supplies, tendering, inspection, construction, 
erection, planning, scheduling, monitoring, reviewing, reporting and Overall Project 
Management activities, in accordance with the job specifications / procedures that are 
specified in the tender. 

 
 All activities to be performed/services to be rendered by LSTK Contractors shall be 

monitored by OWNER/ CONSULTANT and will be subject to periodic reviews by 
OWNER / CONSULTANT. The LSTK Contractors shall facilitate such reviews/ monitoring 
by OWNER / CONSULTANT 

 

11.1 Project Organisation 

 
 LSTK Contractors shall follow “Taskforce” methodology for enhanced, effective and 

efficient (internal and external) coordination with vendors, sub-contractors, 
CONSULTANT and OWNER. 
 

 The project shall be managed with dedicated Team of Experienced Specialist Engineers 
from each Discipline by the LSTK Contractors. The personnel working on the project shall 
be working at a single place together, under the leadership of a Project Manager.  
 

 LSTK Contractors shall appoint an Engineering Manager, who shall coordinate and 
control all design and engineering activities. 
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 The LSTK Contractors shall deploy adequate manpower, having the necessary 
professional experience and qualifications for the execution of the project. 

11.2 Project Responsibility 

 
All the technical, commercial & legal functions of the contract execution of the Project shall 
be under the responsibility & authority of the Project Manager of LSTK Contractors, who shall 
be accountable to OWNER / CONSULTANT for meeting all Contractual obligations of the 
Project. They shall have direct interaction with their counterparts of OWNER/ 
CONSULTANT, whenever required. The qualification & experience criteria of the key 
personnel to be deployed by the LSTK Contractors for the project execution, is mentioned 
elsewhere in the Tender document. 

11.3 Project Planning 

 
 LSTK Contractors shall prepare Detailed Project Schedule in Primavera Project Planner 

Enterprises –P6 (version 8.2.1). The Detailed Schedules for the Project shall be broken 
down so that they are related to Engineering, Procurement, Manufacturing & Deliveries, 
Site Construction/ Erection, Pre-commissioning, Start-up and Commissioning and which 
shall be submitted to OWNER/CONSULTANT for approval. 
 

 The activities are to be planned such that they have measurable progress, so as to report 
progress of work, which is realistic and accurate. It should be possible to measure 
progress of activities, which are in progress at different stages. 
 

 The detailed requirements of project planning have been defined elsewhere in the Tender 
document. 

 

11.4 Communication & Document Transfer 

 
Basic guidelines are given below: 

 
 All correspondence shall be in English language. 

 
 All correspondences through email, letter or document transmittal form shall have a 

subject & reference number, which is serially numbered. 
 

 For each issue/subject, separate communication will be used. 
 

 Reference of previous communications / Transmittal reference / Document reference 
(either side) for the subject matter to be listed, to link all documents properly. 
 

 Minutes of Meeting (MOM) shall be jointly prepared and will be signed by at least one 
representative of OWNER/CONSULTANT & LSTK Contractors, on the day of discussion 
itself. The MOM shall be factual statements and agreements and not verbatim 
reproduction of the proceedings; it shall be serially numbered. 
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11.5 Project Implementation Procedure 
Project Manager of the LSTK Contractors shall conceptualize and evolve procedures 
applicable to the Project for Engineering, Procurement, Supplies, Construction, Erection, pre-
commissioning, Start-up and Commissioning, which will indicate the inter-phase not only 
within its own scope/Task Force, but also among other LSTK Contractors, CONSULTANT, 
OWNER, Suppliers, Sub-contractors and other agencies working on the Project. The 
procedure shall include quality, time schedule, cost & safety aspects incorporated into it. 
 

11.6 Project Control 
Project Manager of LSTK Contractors shall ensure that well designed control measures are 
planned and implemented in order to achieve the required results for time schedule, 
progress, quality, safety and other contractual obligations to CONSULTANT / OWNER. The 
Project Control formats and contents shall be reviewed and approved by OWNER/ 
CONSULTANT. 
 

11.7 Project Review 
The Project Review Meetings with OWNER/CONSULTANT shall be held during the phases 
of Engineering, Procurement / Supplies, Construction & Erection with respect to time 
schedule, quality & safety once in a month. LSTK Contractors shall present the status & 
constraints prior to the Review Meeting. The venue for such Meetings will be CONSULTANT-
Mumbai office / OWNER office during Engineering phase and OWNER BGR site during 
Construction/Erection phase. The frequency of the project review meetings will be monthly 
or upon specific request from OWNER/CONSULTANT. Fortnightly meetings will also be 
conducted through Video Conference between OWNER / CONSULTANT / LSTK Contractors 
if required. 
  

11.8 Kick Off Meeting 
Immediately after the award of order, a kick-off meeting will be held within 2 weeks to finalise 
and establish project execution Modalities and Procedures, Project Coordination Procedure, 
Project Execution Plan, Billing Milestones, Manpower & Tools that will be utilised by LSTK 
Contractors, commitments made by the LSTK Contractors and subsequent agreements 
reached between OWNER/CONSULTANT and LSTK Contractors during negotiation phase.  
 
The kick-off meeting will be attended by key members of OWNER/CONSULTANT and LSTK 
Contractors. This meeting will address all critical project execution procedures between 
OWNER/CONSULTANT, the LSTK Contractors and other agencies. 
 

Venue of KOM     : CONSULTANT Mumbai Office 

Participation         : LSTK Contractor /OWNER / CONSULTANT 

 

11.9 Engineering Reviews 
 
Engineering Reviews shall be held with LSTK Contractor & CONSULTANT / OWNER for the 
following: 

11.9.1 Interface meeting between LSTK Contractors / OWNER / CONSULTANT 
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Interface Meeting among LSTK Contractors / OWNER and CONSULTANT shall be held at 
CONSULTANT’s Mumbai Office by OWNER/CONSULTANT, as and when required.  
 

11.9.2 Engineering Review Meetings 

OWNER/CONSULTANT shall hold design review meetings at CONSULTANT’s Mumbai 
Office, as and when required during detailed engineering. The review meetings for activities 
such as HAZOP, SIL Studies, 3-D Model reviews, Risk Management Plan Review, Operation 
Implementation Plan Review, Safety Review and constructability etc. however will be held at 
LSTK Contractors Design Office or at site, as per requirement.  
 

11.9.3 Engineering Document Reviews 

OWNER / CONSULTANT shall review and approve critical documents of LSTK Contractors 
/ Vendor's Document. 
 

Venue   : CONSULTANT, Mumbai office 

 

11.10 QA Audits  (At Construction stages) 
OWNER / CONSULTANT reserves right to conduct audits to check LSTK Contractor's 
Quality Assurance System. 
 

Venue   : NALCO Damanjodi site (during Construction/Erection phase) 

Participation   : OWNER / CONSULTANT 

 

11.11 Health, Safety and Environmental Procedure 
Safety aspects are to be elaborated and implemented from engineering stage up to 
Construction, Erection and Commissioning phase. During engineering stage, LSTK 
Contractors shall ensure compliance to all statutory & regulatory, Health, Safety & 
Environmental norms. HAZOP study findings have to be implemented by LSTK contractors, 
without additional time & cost implication to OWNER/CONSULTANT. 
 
All measures required for safe constructions are to be implemented and the schemes are to 
be approved by OWNER / CONSULTANT before commencement of works. Besides, all 
personnel employed on the project are to follow safety requirement of OWNER / 
CONSULTANT and state regulations as applicable from time to time. A List of safety 
implements/ equipment proposed to be used by LSTK Contractors, are to be indicated along 
with the bid. 
 
Safety report generation for different situations as per rules and required by OWNER / 
CONSULTANT shall be adhered to. 
 
Copy of Safety Procedures / Practices to be followed during construction is enclosed with 
the Tender. LSTK Contractors shall comply with the provisions of this document. 
 
This document specifies broad guidelines on safe practices to be adhered to during 
construction activities. Before commencing any activity however, specific hazards and its 
effects should be assessed & necessary corrective / preventive action should be taken by 
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the LSTK Contractor without any time & cost implication to OWNER / CONSULTANT. This 
document shall supplement the prevailing statutory requirements, which shall also be 
followed as applicable. 
 
LSTK Contractor shall comply with the relevant elements of the National / International 
Standard for Environment Protection, as applicable to their scope of work. 
 
LSTK Contractor shall also keep health care records of personnel deployed. 
 
LSTK contractor shall refer to document Construction HSE management (6695-CMG-G00-
CA-0003) at site included elsewhere in the Tender for further details. 
 

11.12 Vendor List 
All Equipment/ Materials / items required for the Project, are to be procured by LSTK 
Contractors only through vendors approved by OWNER / CONSULTANT. 
 
Vendor lists for this Project has been enclosed elsewhere in this Tender. This list is also 
applicable for vendors/ their sub vendors of the LSTK Contractors. 
 
For the items for which the list of approved vendors is not available, vendor(s) are to be 
proposed by LSTK Contractors. LSTK contractor shall do the adequate assessment on 
additional / new vendor’s PTR, present work load situation and then provide their 
recommendations with necessary reasoning on their letter head, from authorised signatory,  
without having schedule and additional cost impact to Client. Clearance is to be obtained 
from OWNER / CONSULTANT, before initiating procurement process. 
 

11.13 Waste Disposal / Scrap etc 
Waste / Scrap generated during construction activities, shall be disposed-off by LSTK 
contractors as per relevant clause in GCC & SCC. 
 
 

11.14 Surplus Construction Material 

 

All surplus material shall be handed over to OWNER by LSTK contractors, without any cost 
implication to OWNER/CONSULTANT. 
 
Procedure for handing over of Mandatory spares, Commissioning Spares / 1-year operation 
spares and surplus materials to OWNERs stores, will be provided at site, during project 
execution. 
 
All the items shall be handed over to OWNER’s stores, after meeting all the following 
requirements: 
 
 LSTK Contractors shall implement SAP Coding System of OWNER for all items covering 

all material to be handed over like mandatory spares & surplus materials to OWNER’s 
stores, utilising OWNER SAP coding system. 

3
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 All the activities related to shifting material to the designated locations for storing & 
erection shall be carried out by the LSTK Contractor. This is also applicable to free issued 
items by the OWNER. 

 All the items shall be properly cleaned, tag marked, stencilled with agreed coding system, 
before handing over to OWNER. 

 Wherever special preservation is required, as per Original Equipment Manufacturer 
(OEM), LSTK contractors shall preserve those items according to the requirement of 
OEM during storing at LSTK Contractor’s store and to be handed over to OWNER with 
same preservation requirement in place. LSTK Contractors shall also submit the OEM’s 
preservation procedure to the OWNER. 

 All the materials to be handed over to OWNER shall be handed over with relevant test 
certificates and TPIA /CONSULTANT Inspection release notes and inspection clearance 
from OWNER. 

 Rotor of the critical Rotary equipment shall be preserved vertically in a vertical metallic 
container completely sealed. The container shall be filled/ pressurised with nitrogen gas. 

 For the case of Mandatory Spares, all the items shall be distinctly marked as “Mandatory 
Spares” in appropriate documents to make them distinguishable from commissioning 
spares and other spares. Action for procurement shall be taken accordingly. 

 All other requirements of OWNER which are not specifically mentioned, but required to 
be carried out for proper & smooth handing over to OWNER’s stores, shall be carried out 
by the LSTK Contractors, as per satisfaction of OWNER. 

 

11.15 Project Cost Control and Monitoring 

Project Cost Control and Monitoring activities for the Project are required to be performed by 
OWNER/CONSULTANT during execution of contract. LSTK Contractors are required to 
furnish relevant information on cost status, change orders, if any and master cash flow 
schedule and cash flow on weekly / monthly basis. 

 

LSTK Contractors to include a chapter of cost control in the Monthly Progress Report and 
shall highlight the cost, change order, accepted deviation(s) and forecast for billing.  

 

Cost status of the Contract shall be projected suitably in a tabular form with a break-up of 
costs under the heads of original contract value, approved change orders, pending change 
orders, pending deviation requests, current forecast, invoice to-date and payment to-date. 
Format in this regard shall be issued after the award of the contract. 

 

11.16 Contract Closure 
 During the Project Close out phase, LSTK Contractors shall ensure that all the sub-

contracts entered into by them are duly closed.  
 
 LSTK Contractors shall provide all “As Built Final Documentation” as per the requirement 

in Tender document. 
 
 LSTK Contractors shall complete material reconciliation and handover all surplus 

materials to OWNER along with relevant Material Test Certificates (MT), Inspection 
Release Notes (IRN), after codification of all the items as per existing SAP system used 
by the OWNER. 
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 Payment against LSTK Contractor’s Final Bill shall be released upon the satisfactory 

completion of activities pertaining to closing of the contract. 
 
 LSTK Contractors shall submit detailed Project Close-out Report to 

OWNER/CONSULTANT. 
 
 LSTK Contractors shall prepare an exhaustive check-list for Contract Closure including 

detailed procedure for contract close-out and get it reviewed by CONSULTANT/OWNER 
before implementation. 
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12 CHANGE ORDER / DEVIATION PERMIT (Guideline) 
 If there is any alteration or any change in the scope of work or extra item and the LSTK 

Contractors or OWNER considers that the change requires revision in the contract price, 
the LSTK Contractor shall issue / submit the Change Order Proposal (COP) within 21 
days of receiving written instruction of change from OWNER / CONSULTANT. COP shall 
consist of preliminary  Schedule & cost analysis from LSTK contractor supported with all 
back up documents to substantiate the Change with respect to tender contract term and 
conditions. 

 
 The CONSULTANT shall check the COP and if the COP is compliant with the contract 

conditions and is reasonable, only then shall forward the proposal with recommendations 
to OWNER or shall inform the LSTK Contractor that the proposal is not compliant within 
2 weeks of receipt of COP. 

 
 The OWNER shall examine the COP and convey its in-principle approval or disapproval 

to CONSULTANT/LSTK Contractor within 3 weeks of receipt of COP from 
CONSULTANT. 

 
 If approved in-principle by OWNER, the LSTK Contractor shall submit detailed COP with 

costing of the COP proposal, within 3 weeks to OWNER / CONSULTANT. The LSTK 
Contractor shall prepare and submit necessary document containing reason for 
change/deviation, estimated cost along with rate analysis and quotation/documentary 
support, sketches and drawings and impact on schedule. 

 
 CONSULTANT shall review the same and recommend to the OWNER within 3 weeks of 

receipt of proposal. 
 
 The OWNER shall scrutinize /negotiate the COP and issue Change Order on the LSTK 

Contractor’s agreement, within 4 weeks after receiving CONSULTANT’s 
recommendations. 

 
 The LSTK Contractors will maintain Change Order and Deviation Permit registers that 

will form part of their monthly progress report. The registers will list all the change 
orders/deviation permits and indicate their approval, cancellation or rejection status. 
Formats in this regard shall be issued after the award of the contract. 

 
 All waiver / deviations and queries after contract award shall be routed as below: 

o For design, engineering, equipment manufacture and supply: - through 
CONSULTANT Project Manager 

o For construction activities: - through CONSULTANT Site In charge (RCM) with a 
copy to CONSULTANT Project Manager. 

 

 Format for Waiver & Deviation Form is enclosed elsewhere in the Tender. 
 
Above procedure is a guidelines to handle any variation in the contract. Contractual terms 
and conditions specified in contract shall be followed. 
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13 DOCUMENTS & DRAWINGS 
For requirements related to handling of documentation and drawings, refer to Vendor 
Documentation Requirements submitted elsewhere in the Tender. 

 


