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1 Purpose 
This document gives an overview of Information Technology requirements by the Contractor to be deployed for 
the execution of LSTK services for NALCO's Alumina Project Unit at Damnjodi in Odisha. 

2 Information Technology (IT)  Execution Philosophy / Concept 
 

Contractor shall arrange to submit an overall IT execution philosophy / concept for 
execution of the Project. Contractor shall include but not limited to the following details: 

 

2.1 Infrastructure setup in Home office and at Site office 

  

2.1.1. In Home Office 
 

Contractor shall provide details of Infrastructure set up of their Home office that will be 
used on the project, along with following details: 

  

 Details of hardware    :  Operating System, Antivirus, Data backup, etc. 

 Networking capabilities 
: Local Area Network (LAN) / Wide Area Network 
(WAN) details, Internet speed etc. 

 Proposed 
communications links 

 

 
Communications I Collaboration Systems : email, Audio Video conferencing, etc. 

 
Contractor to include any other details in addition to the above that will be required and 
utilized for successful execution of the Project. 

 

2.1.2. At Site 
 
Contractor shall furnish the Proposed IT setup of their Site office to carry out the Site 
activities during Project execution. This shall include but not limited to IT infrastructure 
(hardware & software) including secured network connectivity and state-of-the-art 
communication facilities such as e-mail, etc. The IT set up shall include all the 
infrastructure components along with the software applications as required for smooth 
operation of the Site and overall Project execution. 

 

2.2. Software Systems in Home office and at Site 

 
 Contractor shall provide list of software / in house design tools to be used for carrying 

out Engineering, Procurement, Construction and Commissioning (E-P-C-C) activities. 
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 Contractor should submit detailed concept on project execution using various 
software highlighting methods of document management, document exchange / 
collaboration, data consolidation, integration (across all E-P-C functions and software 
applications), consistency and quality checks. thyssenkrupp Industrial Solutions 
(India) Pvt. Ltd. (tkIS India) who is the PMC (Project Management Consultant) may 
review the same using electronic reports / application files from Contractors during 
project execution so that overall project quality can be ensured. 

 
 Contractor should submit the philosophy of technical and progress reviews by tkIS 

India at mutually agreed intervals. The technical review by tkIS India may include 3D 
Model Reviews. In addition review of other technical information may be done as per 
mutually agreed procedure, including electronic document and application databases. 

 
 
 Contractor shall use suitable project planning, scheduling and progress, cost control 

applications allowing for project execution as per Owner’s / tkIS India's work 
breakdown structure and well integrated with Contractor’s all major E-P-C software's.   

 
 
 Change order, claims etc. handling shall be facilitated in proper software and 

provided to tkIS India in predefined formats as specified by tkIS India as described 
elsewhere in the ITB. The schedule format shall be suitable to be uploaded in tkIS 
India's planning software i.e. Primavera. 

 
 
 Contractor shall develop a cost control system and a cost coding structure for the 

package. 
 
 
 Contractor shall use appropriate procurement, expediting & construction systems 

suitable for material tracking, pre-fabrication & fabrication, work packaging, tracking 
of shipment either by road or by any other means, erection, mechanical completion, 
material reconciliation and commissioning with reports to tkIS India.   

 
 
 Contractor to provide Package item & sub-item list in the prescribed electronic 

format. 
 
 
 The Contractor shall use suitable appropriate document management software to 

ensure unique document-ID allocation as per stipulated document numbering 
philosophy, revision tracking, distribution data-log and secure storage and retrieval. 
Important metadata of the document such as document-ID, revision, status, person 
responsible, date of issue, transmittal No., transmittal date shall be maintained in 
document management system. At site, Contractor shall transfer various 
documents/drawings electronically in pdf file format to save precious project time. 

 
 
 Contractor may be required to provide application database backups of E-P-C 

software for tkIS India's review at mutually agreed intervals. 
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 Contractor shall submit electronic documents in pdf file format for tkIS India's review 
and electronic markup. Contractor may have to submit periodic review reports in the 
prescribed electronic format. Native files / engineering databases., if required are to 
be submitted as part of final project hand-over as prescribed. The same shall also be 
submitted by contractor during intermediate stages of project upon request by tkIS 
India/ Owner.  

 
 
Refer Annexure - I at the end of this document for indicative IT Tools to be used on the 
project. 

 

 

3. Information Protection 
 

Suitable Intellectual Property (IP) Protection measures should be considered by the 
Contractor as per the Confidentiality or non-disclosure agreement signed between the 
Owner and Contractor. Contractor to submit IP Protection philosophy for execution of the 
Project. Information Security Audits can be conducted as and when required.  
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Annexure-I 
 
The below mentioned IT tools are proposed for this Project and Contractor shall use the same or 
equivalent softwares. The IT Tools should be clearly indicated by Contractor in their Technical offer. 
 

2D CAD  

PFD AutoCAD 2019 

PID AutoCAD 2019 

Other drawings AutoCAD 2019 

3D CAD  

3D Modeling PDMS 12.0 

Model Review Navisworks Simulate 2019 

Process  

Process Simulation AspenPlus 10 

Hazop study PHAWorks 5.21 

Designing & Modelling of Heat Exchangers HTRI 8.0.1 

Hydraulic Analysis –Fire Water  Pipenet 1.9 

Equipment  

Equipment Specifications Contractor to use appropriate software   
Heat Exchanger Mechanical Design Aspen EDR 10.1 / PV Elite 2019 /Auto Pipe Vessel 
Column / Vessel Design PV Elite 2019 

Tank Design Tank 2019 

Noise Mapping  Contractor to use appropriate software   
Piping  

Specifications & MTO Contractor to use appropriate Piping 
Specification System with reference data for 3D 
Model 

Stress Analysis Caesar II 2018   

Instrumentation  

Instrument Index/BOM/Specification SPI 2016 / Contractor to use appropriate 
software 

SIL Study exSILentia 3.6.1 

Sizing calculations for inline instruments Conval 10.4.2 

Electrical  

Electrical Database, Motor List, Feeder list, Cable list Contractor to use appropriate software 

Cable calculation & Grounding calculation MS Office 2016 or supported version 

Electrical system study ETAP 19.5 

Civil :Structural Analysis for Civil STAAD.Pro Connect Edition   

Engineering Data Consolidation Contractor to use appropriate software 
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All software versions shall be compatible to Windows 10 Operating System or latest. 

 

 

 

 

 

 

 

 

Planning  

Project Planning & Progress Control Primavera Enterprise 17.12 

Schedule Risk Analysis Primavera Risk Analysis 8.7 

Document Management System Contractor to use appropriate  software  
Document Transfer / collaboration with tkIS India and 
Client 

Contractor shall deploy suitable system for 
document exchange / collaboration during 
execution of the project and provide necessary 
access to tkIS India &  Client project team 
members. 

Procurement 

 
 

Technical Services for Procurement / Purchase  
Requisition, PO 

Contractor to use appropriate software 

Inspection & Expediting 

 
 

Inspection, Expediting & Reports Contractor to use appropriate  software   

Consignment Tracking Contractor to use appropriate  software 

Cost Control Contractor to use appropriate  software   

Construction  

Site Stores Management / Progress Calculation 
/ Erection System 

Contractor to use appropriate  software 

Mechanical Completion Contractor to use appropriate  software 

Other / General Software   

For Standard office Application MS Office 2016 or supported version 


