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PROJECT DESCRIPTION & BRIEF SCOPE OF WORK

Owner "NALCOQO" is installing 5th train of 1.0 MTPA ALUMINA REFINARY at Orissa. Process Licenso
is Rio Tinto and tkIS is consultant for this project. This plant will be located near existing facility.

r

This document describes the various requirements for the implementation and execution of tender.

The document shall be read and construed in conjunction with other sections of other tende
documents & drawings. The work is subject to all the terms and conditions detailed in Volume-I
General Condition of Contract (GCC)” of this tender.

r

In case of conflict between various documents, same shall be brought to the notice of the Owner/
Consultant. In case of clearly defined requirement, the stringent one shall prevail. In case of

ambiguity, Owner/Consultant’s decision shall be binding on the Contractor.

Contractor's scope of work shall consist of Residual basic Engineering, Detailed Engineering
including interface requirements with other Contractors and existing facilities, Civil and Structural
design based on Soil Investigation report provided by Owner, Procurement Services, Inspection &
Expediting, Supplies, Project Management Services, Overall Construction, Construction
Management Services, Pre-commissioning, Commissioning & Performance Test Run till handing
over for the Plant / System and related facilities within the defined Battery Limits. Performance
guarantee of the scope of supply is also with the Contractor. The scope is also elaborated in Project
Execution plan requirement.

This LSTK package consists of Lime slaker with Agitator, Lime slaker rake, milk of Lime tank with
Agitator, Weigh belt, Lime slaker pump, Milk of Lime pumps, Rotary feeders, Lime silo, Grits
conveyor belt, hoppers, Belt conveyors, Diverter valve, Lime crusher, Wet scrubbing system,
rack & pinion gate etc. The package scope includes all internal as well as interconnecting
piping/ducting/conveying systems between units mentioned before. The scope also includes
civil/structural/electrical/instrumentation work within the battery limit as detailed in the tender
documents volume 2. This complete package shall be executed on Lump sum Turnkey basis.

Process flow diagram given in volume 4 Process section shall be referred for overall scope
description in regards to all units included in the package.

DEFINITIONS

Wherever used in this document, the following expressions shall have the meaning as given
hereunder:

"Owner" means M/s National Aluminium Company Limited (NALCO) having its Registered office at
NALCO BHAWAN, P-1 Nayapalli, Bhubaneshwar-751 013, Orissa.

"Consultant" means thyssenkrupp Industrial Solutions (India) Pvt. Ltd., (hereinafter referred to as
tklS India or EPCM consultant) the EPCM agency engaged by Owner as Consultant for their
Project.

"Contractor" means any person, company, firm or body who may be engaged by Owner for works
and services connected with construction, installation, erection and commissioning of the facilities
for the Project with or without supply of equipment/material. The terms* Contractor “ and “ LSTK
Contractor” are synonymous.

"Licensor" means Rio Tinto Alcan International Limited (RTAIL)

DETAILED SCOPE OF WORK

Detailed scope of work and supplies shall include but not limited as defined in the other documents
of this section (Volume-2, Section-6).

Scope of work includes obtaining all input or interface information required by Contractor for
successful execution of the Contract, from Owner, other contractors or any other agency.

These specifications / documents are intended to cover the design requirement, manufacture,
assembly, testing at manufacturer's works, packing and forwarding, supply and delivery duly
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packed for transportation at site of all equipment and accessories in the scope of the Contractor,
including insurance, unloading, storage, testing, calibration & handling at site.

Effort is made to define the scope of work explicitly without any ambiguity. Any work that is not

covered under this tender document, but which is required for successful completion of the tende
shall be in scope of work of Contractor, without any additional cost and time implication to the Owner.

The contractor shall be responsible for providing all material, equipment and services, which are
required for completion of the job meeting the specification requirement ensuring high degree of
reliability, availability, operability and maintainability. The equipment and system / sub-system shall
conform in all respects to high standards of Engineering, design and workmanship and shall be
capable of performing in continuous commercial operation in a reliable and efficient manner.

Acquiring all necessary information related to existing facilities of plant, new facilities being installed
by Owner (either directly or through other LSTK contractors) which is required for successful
completion of work of tender, remains the responsibility of Contractor.

Contractor to ensure that lessons learned from their various executed projects either related to
Customer feedbacks for the earlier executed projects, ongoing project/s, related to Saftey or
process requirements shall be taken care in Contractor’s detail design engineeering specification,
as part of good engineering practices. Recommendation from any reviews (e.g. Design Reviews,
Hazop, SIL, 3D PDMS Model Reviews, Constructability Reviews, etc...) shall be taken care by
Contractor in detail design engineering specifications, selection of equipments, items along with
equipments at no extra cost to Owner.

It is not the intent to specify completely herein all details of the equipment & installation.
Nevertheless, the equipment & installation shall be complete & operative in all aspects & shall
conform to highest standard of engineering, design & workmanship.

Contractor to note that the information furnished in the specifications and drawings regarding the
site represent the best available data and are solely for the purpose of information / guidance.
Contractor prior to bidding, may visit site and collect all information necessary for correctly
estimating the extent of work and the conditions under which the Contract will be carried out. Any
variations of Owner furnished data with the actual data obtained during the execution will not be the
cause for any price change.

r

Contractor shall fulfill the requirements (as applicable for the Package) of Environmental Clearance

certificate and PCB certificate attached in Volume-5.

DESIGN AND DETAIL ENGINEERING

The materials, design and workmanship shall satisfy the applicable standards, the specifications
enclosed & codes referred to. Where the specifications stipulate requirements in addition to those
contained in the standard codes and specifications, these additional requirements shall also be
satisfied.

In the absence of any standard / specifications / codes of practice covering any part of the work
covered in the scope of work, Contractor shall develop the required specifications and implement
the same with the approval of Owner/Consultant. Contractor shall apply sound engineering and
manufacturing practice and shall include all equipment and services not mentioned but necessary
to complete the work for the required functionality, matching the present industry standard. Unless
otherwise specified, relevant latest standards shall be followed.

The drawings / documents and other attachment with Tender define the basic system design for
the entire tender. This is based on preliminary data, conceptual layouts and same are for guidance
/ information only. Contractor shall develop further and update all engineering documents /
drawings.

Equipment ratings, wherever specified are indicative only. Contractor shall be responsible to
verify these ratings and submit the offer accordingly. Contractor shall develop the documents
attached in this tender along with other detailed engineering documents to ‘Issued For Construction




Plant Client Contract Code Document ID Contract No.
1.0 MTPA ALUMINA
REFINERY STREAM-5 NALCO NAL 6695-EQS-556-CA-0002 66-6695
et ANALCO
@ v grgfutrm s fafiee

thyssenkrupp

Scope of Work for Contractor — General

National Aluminium Company Ltd,

Rev |01 |Page| 5 | of

13

(IFC)" status, taking into account the detailed requirements of the Project and documents contained
in this tender.

The contractor shall review the surface contour drawing attached in the tender with respect to actual

ground elevations available at site and shall prepare necessary site grading drawings (if required).

Contractor to note that the review / approval of the documents wherever applicable shall be limited
only for the revisions duly clouded and change list provided. Any changes, which are not marked /
clouds or are not part of change list shall not be reviewed. Contractor shall be responsible and
liable to correct the same at any stage as required without any cost and time implication to the
Owner. As-built documents shall be issued by Contractor for records only.

With every issue of revised document, Contractor shall provide a Comment Resolution Sheet
(CRS) which shall include the comments provided by Owner/Consultant and the corresponding
closure action taken by Contractor.

Design, engineering, erection, testing and commissioning must be done in the best engineering
practice’s and workmanship. Established standard practices and latest statutory regulations
applicable in the country shall be followed.

The contractor needs to ensure continuous flow of issue of construction drawings (Progressive) as
per Contractor's Project schedule to Owner, so that there is no delay in site work and it is carried
out smoothly, meeting the Overall Project schedule requirements.

Contractor shall be required to furnish the documents for review (wherever applicable) and shall
not expect Owner/Consultant to volunteer any review if Contractor does not furnish such
documents by error or oversight. It is the responsibility of Contractor to fully comply with the
engineering guidelines and specifications included in the tender for executing the scope of work
defined in the tender.

Contractor to note that review and approval by Owner/Consultant does not absolve the Contractor
from their responsibility of delivering the product and individual components meeting the
requirement of the tender. In case of any non-conformity found with respect to tender at any stage,
Contractor has to rectify / re-supply the non-conforming material without any cost and time
implication to the Owner.

After completion of work, and prior to start-up all equipment / systems, Contractor shall update
the ‘As Built’ details / information on all ‘Issued for Construction (IFC)’ drawings / documents and
Manufacturer's drawings / documents related to the works and submit the same to
Owner/Consultant in editable format.

All tests results, protocols and check list and associated checklists generated as part of the
‘Mechanical Completion’, pre-commissioning checks, testing and commissioning of the systems /
equipments / package units shall form a part of the Final Documentation submitted by Contractor to
Owner.

Environmental Clearance has been granted for Alumina Refinery (Stream — 5) project in
Damanjodi, Odisha by Ministry of Environment, Forest and Climate Change vide F. No. J-11
011/65/2008-1A 11 (I) dated 12-Apr- 2017. The GENERAL CONDITIONS and SPECIFIC
CONDITIONS mentioned in the Environmental Clearance shall be applicable.

NALCO has obtained Consent to Establish from State Pollution Control Board, Odisha on 21-Apr-
17. The GENERAL CONDITIONS and SPECIAL CONDITIONS mentioned in the Consent to
Establish shall be applicable.

EQUIPMENT, ELECTRICAL ITEMS, INSTRUMENT, LINE TAG NUMBERING &

DRAWING/DOCUMENT NUMBERING

The equipment, electrical items, Instrument tag numbering and document / drawing numbering

philosophy as attached in the Tender shall be followed by the contractors.

Tag numbering of all new equipment, electrical items, instruments and lines as outcome of detailed
engineering shall be done by Contractor in line with the tag numbering philosophy. It is the
responsibility of the Contractor to check and uniformly modify the tag numbers of all equipment,




Plant Client Contract Code Document ID Contract No.
1.0 MTPA ALUMINA
REFINERY STREAM-5 NALCO NAL 6695-EQS-556-CA-0002 66-6695
et ANALCO
@ Scope of Work for Contractor — General e

thyssenkrupp

Rev |01 |Page| 6 | of |13

10

instruments etc. Contractor to ensure uniqueness and consistency.

Any deviations or discripancies in equipment tag numbers observed, even after approval of the
relevant document, contractor shall rectify the same immediately without any time and cost implication
to Owner.

Simillarly, all documents and drawings prepared by Contractor shall be numbered as per the
guidelines specified in the tender. This philosophy shall be also applicable to all sub Supplier
deliverables. It is the sole responsibility of the respective contractor to ensure consistancy and
accuracy in assigning Drawing / Document numbers as per the described Drawing / Document
numbering philosophy in all deliverables including Supplier’s / subsupplier’s deliverables.

CONTRACTOR’S SCOPE OF SUPPLIES
Contractor’s scope of supplies shall include but not limited to the following :

1. All the items along with their spares), special tools, First fill of lubricants/oils and other items (If
any) necessary for their safe & trouble free operation.
Start up & commissioning spares list to be provided along with Bid. Price to be included in
proposal.

2. List of spares for 1 year trouble free operation shall be submitted separately by bidder (list only
for unpriced bid & list along with price for price bid) which will not be considered for bid
evaluation but it may be considered for ordering separately on successful bidder. The validity
period of the offer for spare parts shall be one year.

3. All equipment / packages along with all electrical, instrumentation and controls, supports for
equipment, piping, ducting etc.

4. All the in-line items as per P&ID (e.g gaskets, flanges, valves, strainers etc..not listed specifically
else where in the tender) & accessories along with their spares, special tools, lubricating oils
and other items (If any) necessary for their safe & trouble free operation.

5. Cement & structural steel, cabling, sand , gravel, reinforcement

CONSUMABLES

Contractor shall identify & procure all required material for Mechanical Completion, Pre-
Commissioning, Commissioning of the System / Equipment / Packages

MANDATORY SPARES

Contractor shall provide all mandatory spares as per spare philosophy document included in this
tender under Volume 2. List of mandatory spares considered in line with spare philosophy document
to be provided along with Bid, price to be included in proposal.

TOOLS & TACKLES

Contractor shall supply all tools & tackles and miscellaneous accessories for maintenance and
operation of all material for satisfactory completion of the project. Any special tool required from
manitenance point of view shall also be supplied. List of tools & tackles considered in contractor
scope of supply to be provided along with Bid, price to be included in proposal.

MISCELLANEQOUS

Any additions due to residual engineering, HAZOP study, SIL study, Electrical system study and
ergonomics study are also included in the Contractor’s scope of supply without any schedule and
cost implications to Owner.
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111
1111

11.1.2

11.1.3

1114

1115

11.1.6

Contractor shall permit the participation of representatives of the Owner/Consultant during the
detailed engineering phase at Contractor office for review of the any engineering deliverables as
deserved / necessary by Owner/Consultant.

All equipment shall be new with state of the art technology and proven track record. Prototype
equipment shall not be offered.

Contractor shall identify and provide the additional tie-in points required, for the Plant operation in
various units. Isolation facilities shall be provided at all tie-in points to enable independent testing,
commissioning, or maintenance of facilities within and outside the battery limits apart from those
mentioned in the battery limit drawing / documents attached in the tender volume 2 section 5, in
consultation with Owner/Consultant.

Spool pieces wherever required for the easy maintenance / removal of machinery items shall be
provided by Contractor.

Contractor shall provide temporary start-up equipments / items (e.g. Strainers, Blind flanges, Vents,
Drains with Isolation Valves, Gaskets, Fasteners, etc...) during flushing in pre - commissioning
stages wherever required to avoid damage to Main equipment.

Any other item though specifically not asked for in the document but required for safe and efficient
Commissioning & Operation of the plant and equipment shall be supplied by Contractor at no extra
cost to Owner.

All items / components of the packages shall be procured in line with the relevant project standard
and design basis included in this Tender.

Contractor shall make arrangements for temporary power supply of adquate capacity and reliability,
if required, to proceed with his testing, pre-commissioning and commissioning activities in case
Owner's external power supply is not available.

PROCUREMENT SERVICES

PROCUREMENT

Preparation of contract related commercial terms and conditions for all procurement activities in line
with the commercial conditions defined in the tender documents volume 1. These commercial terms
and conditions shall form part of all inquiries and purchase orders.

Contractor shall follow the Equipment Vendor / Supplier list enclosed in the tender documents for all
their procurement activities. For items not listed therein, contractor shall prepare the vendor list and
submit to Owner/Consultant for their approval and acceptance before initiating procurement action.

In case of any deviation from the Vendor list, contractor has to take Owner's approval.

Float inquiries to the approved vendors, follow-up for offers, carry out technical & commercial review
of offers to ensure compliance to the conditions listed in the tender documents.

Contractor shall forward technical as well as Commercial bid evaluation (TBE & CBE) final report and
recommendation (TR) for procurement of the critical items listed elsewhere in this tender to
Owner/Consultant for their review and comments before order placement.

Contractor shall forward purchase requisitions and purchase orders for all major and critical items to
Owner/Consultant for their review. However, the Contractor shall ensure proper / complete
documentation and compliance with the project specification, spare parts and other specific
requirement mentioned elsewhere in the Contract.

Contractor shall submit material movement and handling procedure to the Owner/Consultant for their
review / approval. The equipment complete with its accessories, spares, special tools and tackles
shall be suitably protected by respective packing for shipment considering handling during transit,
distance and weather conditions involved. Contractor shall take care for preservation during storage
for the supplies done for this package.

The Contractor shall submit the packaging method for shipment to be adopted by him, if so desired
by the Owner and / or its representative.
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11.1.7

11.1.8

11.1.9

11.2
11.2.1

11.2.2

11.2.3

11.2.4

11.25

11.3
11.31

11.3.2

11.3.3

11.34

Contractor shall be fully responsible for Port and Custom Clearance including Stevedoring, Loading,
Unloading, Handling, Storage and for satisfying all port and custom formalities for the clearance of
goods. Contractor shall be fully responsible for any delays, penalties, demurrages, deduction and
other charges and losses, if any, in this regard.

Equipment shall be packaged for transportation so as to meet the space and weight limitation of
transport facilities. The contractor shall obtain approval from concerned authorities for transportation
of over dimensioned consignment/ package, if any, before starting manufacture of such equipment.
Transportation to site of all indigenous and imported material required to the site.

Any material or accessory which may not have been specifically mentioned but which is necessary or
usual for satisfactory & trouble free operation & maintenance of the equipment shall be furnished
without any extra charge.

Any material / services towards modification work in existing area shall be carried our by Contractor
at no extra cost to Owner.

EXPEDITING

After the order is placed, hold kick-off meeting with the Supplier to discuss the scope of work in
detail. Prepare Minutes of Meeting and submit to Owner.

Contractor to consolidate & provide the name & contact details of all the sub vendor & suppliers on
whom the final order has been placed.

Obtain from the Supplier, a detailed bar chart for execution of order. Scrutinise, approve and submit
the same to Owner.

Obtain fabrication drawings from Suppliers in time and ensure their timely approval from TPI (if any
as applicable) and for specified items from Owner. Also, obtain approval from statutory authorities,
where applicable.

Pay regular expediting visits to the Supplier’'s shop on a weekly / fortnightly / monthly / daily basis or
as per project schedule requirements, to assess the delivery schedule and monitor the progress.
Submit detailed expediting reports to Owner/Consultant, highlighting areas of concerns and
suggesting remedial actions.

INSPECTION

Based on Owner/Consultant Project Inspection and Test Plan, Contractor shall submit Overall
Project Inspection and Test Plan Plan to Owner/Consultant for review and approval which as a
minimum shall consist of :

¢ Inspection and Test Plans for all types of Equipments / Items

¢ In-house inspection programs.

¢ Inspection and Expediting procedures consistent with mandatory codes.
¢ Procedures for material identification and transportation.

o Certification of non-destructive testing.

¢ Independent inspection of all Equipments / Items at Supplier's works and issue of
inspection reports along with factory acceptance test reports to Owner.

Contractor shall obtain detailed Inspection test Plan (ITP) from suppliers and shall review the ITP for
meeting requirements of Owner/Consultant's approved Project Inspection and Test Plan
requirements, equipment design data sheet, project specification and applicable codes and shall
approve the same. ITP for critical equipment if called for, may required to be submitted to
Owner/Consultant for review. Contractor shall co-ordinate with sub-vendor / supplier for approval of
ITP.

Carry out stage-wise inspection, starting with material identification, qualifications of WPS, Weld set-
ups, NDT requirements as per relevant codes, PMI testing, Dimensional checks, Hydro/pneumatic
testing and final inspection, covering all requirements of Owner/Consultant

Submit manufacturing & inspection schedules at the beginning of every month to Owner/Consultant.
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11.3.5 Maintain the records of QA / QC system during the execution of orders.
11.3.6 Control and approve non-conformity.
11.3.7 Ensure colour coding of all ‘Bulk’ materials as per Owner’s specification.

11.3.8 After the completion of the final inspection and issuance of inspection Release Note, Contractor shall
submit the documents to Owner/Consultant.

11.3.9 Ensure complete final documentation from Suppliers in required number of sets and soft copies in
CD/DVD'’s. as per Documentation Management Plan (part of this tender)

11.3.10 Owner/Consultant reserves right for inspection at supplier.

12 PROJECT MANAGEMENT SERVICES
121 PROJECT MANAGEMENT

12.1.1 Complete Project Management in terms of Contract shall be carried out by Contractor. Project
Manager appointed by Contractor shall be responsible for all the project activities viz. Residual
Engineering, Detailed Engineering, Procurement Services including supplies, inspection &
expediting, Project Management Services, Construction & Construction Services, Pre-
commissioning, Commissioning and Performance Test Run and related facilities within the defined
Battery Limits for better coordination of the project

12.1.2 Establish procedures for all stages of the project for internal working and for working with
Owner/Consultant/Suppliers/Other agencies & Project Stakholders.

Developing Overall Project Execution Philosophy Coordination Manual shall comprise:

. Project Execution Procedure, including Interface Management
. Resource Deployment Plan

. Project Organization Chart (Home office / Construction Site)

. Project information and reporting system

12.1.3 Organize and participate in regular Project Review Meetings / Interface Managment Meetings.
12.1.4 Issue Project Progress Reports to Owner/Consultant (Monthly Basis).

12.1.5 Establish and implement Project Control System to control the Project & report to the
Owner/Consultant.

12.1.6 Provide effective, continuous liaison and control both at Site and Engineering Office to ensure
prevention of slippage in Overall Project Schedule.

12.1.7 Evaluate the status of the project, identifying critical activities, and taking action to complete the
project within schedule and cost.

12.1.8 Establish Change Order Management procedure and get it approved by Owner/Consultant.

12.1.9 Establish overall safety management plan for project and ensure adherence to Owner safety policies
& practices.

12.1.10 Establish overall Quality Assurance / Control (QA / QC) & HSE Plan for the project and ensure
adherence to design control as per 1ISO 9001.

12.1.11 Coordinate Planning, organizing, monitoring and controlling the Project to ensure no overlapping or
left out activities in the total project work.

12.1.12 Ensure all drawings / documents are prepared conforming to statutory regulations and standards.
12.1.13 Ensure integration of all the project activities and sort out discrepancies between various agencies.
12.1.14 Establish and co-ordinate billing break up / billing schedule to NALCO.

12.1.15 Close follow up / expediting of delivery of critical equipments.
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12.1.16

12.2

1221
12.2.2
12.2.3
12.2.4
12.2.5
12.2.6

12.2.7
12.2.8
12.2.9
12.2.10
12.2.11

12.2.12
12.2.13

12.3
1231
12.3.2

12.3.3

12.34

13

1311

13.1.2

13.1.3

13.1.4

13.1.5

Conducting Safety audits in accordance with requirements of Statutory Authorities

PLANNING, SCHEDULING & MONITORING

Develop scope and procedures for planning, scheduling & monitoring system.
Organize setup and softwares for planning, scheduling and monitoring.

Arrange and participate in kick-off meeting.

Preparing and updating networks for Project scope for periodic evaluation and review.
Identify the critical activities and its close monitoring to adhere to the project schedule.

Prepare and update various schedules like Front End Schedule, 90 days Look ahead Schedule,
Master Schedule, and Overall Schedule & Functional Schedules.

Prepare and update Overall ‘'S’ curves and Establish Progress Measurement Methodology.
Prepare and update Recovery Schedule to cover up the delays, if any including delay analysis.
Prepare Monthly programmes quantitatively with list of resources.

Report various progress periodically to evaluate the project status

Review meetings shall be conducted regularly. Planning & Project Control Engineer shall participate
in at least the monthly progress review meetings.

Prepare Expediting report for critical supplies.

Refer document "Project Planning, Scheduling & Monitoring System for Contractor" for detailed
planning scope requirement. PRIMAVERA schedule shall be considered. Refer software list given in
this tender documents for detailed software requirements.

COST MONITORING & CONTROL
Prepare Expenditure, billing and cash flow forecasting for the project at the begining of the project

Prepare, checking and submitting the billing break-up, billing schedule to Owner/Consultant for
approval.

Preparing, checking and submitting the invoices for engineering, procurement and construction work
of the Project scope.

Submitting "No-claim letter" from supplier / sub vendors, pertaining to this contract, before final
payment is claimed from Owner.

CONSTRUCTION SERVICES

Establish site office with all the necessary facilities (taking care of HSE requirements) for smooth
execution of construction activities.

The construction, development, maintenance and subsequent demolition / area clearance of such
facility shall be at Contractor’s own cost.

Carry out complete construction and erection work at site consisting of civil and structural work, field
fabrication, erection, NDT and testing of equipment and piping where applicable, erection of
equipment and piping, installation of electrical and instrumentation works, painting and insulation and
fire proofing & floor treatment. The Contractor shall carry out these activities either himself or through
the services of one or more sub-contractors.

Contractor should consider removal / dismantling of miscellaneous items of structures / foundations /
piping / cables / fences, etc. above or below ground that may be encountered during construction.
The contractor shall be responsible for planning, designing, reshaping and contouring the site to final
grade elevations after study and verification of the existing site conditions. Rerouting of existing
underground facilities such as cables and pipelines, rerouting of trenches may also be required to be
carried out by Contractor.

In case the Contractor decides to sub-contract the construction activities, he shall be fully responsible
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13.1.6

13.1.7

13.1.8

13.1.9

13.1.10

13.1.11

13.1.12

13.1.13

13.1.14
13.1.15
13.1.16

13.1.17

13.1.18
13.1.19
13.1.20

13.1.21

13.1.22

14

15

1511

for the co-ordination, interface management and execution of all the activities of the various sub-
contractors and also for the safety and quality of their work. Contractor shall depute their qulaified
and competant team to supervise the entire job at site and take single point responsibility for Owner.

Contractor shall ensure that all applicable safety practices have been followed by all site persons
including contractor's / sub-contractor's / vendor's personals, Owner/Consultant’s representatives etc.

Establish and operate a covered store & open yard at site for materials management and spare parts
management.

Prepare detailed Construction Schedule, Various Construction Procedures, ITP’s, Method
Statements, Constructability plans and Construction Quality Assurance Plan and submit to
Owner/Consultant for review and consent / approval.

Develop a comprehensive Health, Safety and Environment (HSE) Protection Plan and ensure that all
construction activities are carried out in line with it. Ensure compliance with the prevailing local labour
laws and regulation of the Owner. Contractor shall be fully responsible for HSE at site.

Carry out all site inspections, tests, audits as required and maintain proper reports and records of the
same.

Establish fabrication facilities, workshop facilities as necessary at site for carrying out the
construction activities.

Ensure availability of adequate skilled / unskilled manpower, supervisory staff, material and
machinery / tools & tackles, adequate capacity Cranes to achieve project completion schedule,
safety and quality in construction. Emphasis shall be given for mechanizing construction activities as
far as possible.

Prepare records of all changes and modifications at site and ensure that these are incorporated into
‘As-built’ documents and drawings.

Establish / Set up arrangements and facilities for distribution of construction power and water.
Perform continuous house-keeping activities to keep the site tidy and clean.

Co-ordinate with various statutory authorities during their site visit to obtain clearances and
approvals.

Arrange for Supplier specialists and experts during erection and installation of equipment and items,
as applicable.

Provide round the clock security at the site for safeguarding the property.
Provide guarding, barricading and warning arrangements / safety signs.

Make arrangements for bringing material from any specific designated area at site, to Contractor’'s
stores or plant for installation.

Remaining materials after reconciliation shall be delivered to Owner’s stores duly tagged and with
proper list for identification.

Transportation of all Contractor’'s materials left out after construction, out of refinery / process plant
premises at no extra cost to Owner/Consultant.

PRE-COMMISSIONING

The Contractor shall arrange adequate manpower, tools, tackles, chemicals, instruments, testing
equipment along with skilled personnel to carry out tests and record the results. All such
equipmements, tools to perform all the functions and activities related to the above in a timely and
orderly manner. All the checks and tests carried out as part of these activities shall be meticulously
documented and certified.

COMMISSIONING AND PERFORMANCE TRIALS

The Contractor shall carry out following activities:

Prepare a commissiong schedule and submit Owner/Consultant for approval
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15.1.2
15.1.3

1514
15.1.5

15.1.6

15.1.7

15.1.8
15.1.9

16

17
1711

17.1.2

17.1.3

17.1.4

17.15
17.1.6

18

19

Calibrate and check various instruments to be used in plant commissioning.

Carry out all activities for commissioning and testing of various systems in accordance with the start-
up schedule.

Prepare a check list of all defects and take or arrange corrective measures.

Monitor and take corrective actions on recording, sampling and interpretation of operating
parameters.

Operate and monitor the plant till the plant has stabilised. Contractor to run the plant till required
parameters are met.

Carry out the analysis and evaluation of test results obtained during commissioning in order to
determine actual performance of equipment w.r.t Supplier's / System/ Equipment guarantees, as
applicable and as mentioned in GCC (Volume 1 — Commercial documents) .

Carry out one or more performance test runs to demonstrate various guarantees.

For further details refer General Conditions of Contract (GCC) included under Volume 1 -
Commercial documents.

TRAINING

Contractor shall provide training for Owner’s representatives separately (If applicable) for each
equipment type for a period and location as mutually agreed between Owner and Contractor.

PROJECT DOCUMENTATION

Contractor shall develop a comprehensive HSE plan and implement the same to ensure the highest
level of Health, Safety and Environment (HSE) Protection during all phases of the project.

Contractor shall develop a Contract Related Quality Manual (CQM or Project Quality Manual) and
enforce the same to ensure a high standard of quality during all phases of the project.

Contractor shall undertake management of archives including proper documentation, listing, indexing
and updation of all documents / drawings for the project.

Contractor shall undertake to prepare documents and drawings meeting the various statutory code
requirements and perform all activities as necessary (including submission of documents to statutory
approval). Necessary charges required for approval shall be borne by Contractor. The Contractor has
to submit approved drawings from the statutory bodies to the Owner as per documentation
requirement.

Contractor shall develop a Interface Managment Plan for better interfaces with other plants.

Preparation of any additional drawings and documents which are required for the smooth execution
of project shall be undertaken by Contractor without extra time and cost implication to the Owner.

WARRANTY PERIOD

The Contractor shall provide adequate manpower during the warranty period of the Contract to
resolve problems / defects / non-functioning of the items of the plant and ensure that the problems
are rectified and plant is put into normal operation, with minimum loss of down time.

For further details about Warantees, please refer General Conditions Of Contract (GCC) included
as part of Volume 1 of this Tender

PROJECT CLOSURE

At the end of Project, Contractor shall submit Contract closure report. The report shall comprise of
minimum following, but not limited to following:

o Demonstration of Performance Guarantee Parameters (as applicable and covered under GCC)
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It is to be noted by Contractor that recovery of any outstanding payments, pending settelment of LD
or any extra claim (Positive or negative) etc.. are not constraints for closing Contract. In certain
cases, Owner may continue to utilises certain services (e.g. manpower assistance), even after
completion of scope of work and closure of contract, as per the rates and other terms & conditions
provided in contract. In other cases, after closure of contract/s, Contractor may have to carry out

Warehouse / Store Closure

Material Reconciliation Report
Commercial Reconciliation Report
As-Built Documentation Report
Manuals of boughout equipments

Final Deliverable List
Final Supplier Documentation (including packages, Equipments. Items supplied by sub supplier)

Final Documentation Report
Statutory Approvals / Certificates
Milestones Completion Certificates
No Claim Certificate & Contract Closure checklist

certain services and / or supplies in accordance with the warantee provision in the contract.

During the Project Close out phase, Contractor shall ensure that all the contracts entered between
the Contractor & Sub-Contractor(s), Supplier(s) are duly closed out.
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