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1 INTRODUCTION
1.1 Purpose

The purpose of this document is to describe the Project Execution Philosophy as a guideline
that shall be followed for the execution of the Project by LSTK contractor.

This document is intended to provide consolidated guidelines for communication,
deliverables, activities to be carried out and work procedures to be adopted for the execution
of the project under the terms and conditions of the contract agreement between OWNER
and LSTK Contractor.

In the event of any omission or any contradiction between this document and the contract
agreement, provisions of contract agreement shall prevail. The definitions used in the
Contract Agreement are also applicable to this document.

Design & Engineering carried out by LSTK Contractor shall be in line with the
requirements/specifications/technical details furnished in Tender.

1.2 Brief on Project

National Aluminium Company Limited (NALCO), hereafter referred to as OWNER, a
Government of India undertaking and Navaratna Company, owns and operates a large
integrated Mines-Alumina-Aluminium Complex in India.

As a part of its growth plan NALCO is planning to set up one more Stream (5th Stream) in
its Alumina Refinery under 3rd phase expansion at Damanjodi based on Pottangi Bauxite
Deposits. Since Pottangi Bauxite mine is not yet allotted to NALCO, mining of bauxite is
envisaged from South Block of the Panchpatmali mine to meet the present requirement. The
stream capacity would be 1.0 MTPA Alumina and processing technology will be based on
medium pressure digestion keeping in view of higher liquor productivity and its associated
advantages.

At port facilities, Visakhapatnam one Alumina silo of capacity 25000 MT and one Caustic
Soda tank of capacity 5000 MT shall be constructed for export of Alumina and import of
caustic soda liquor respectively.

NALCO has appointed thyssenkrupp Industrial Solutions (India) Private Limited (tklS-India)
(Formerly Uhde India Private Limited), as their EPCM Contractor & PMC for LSTK Packages
(hereafter referred as CONSULTANT).

1.3 Process Licensors

The technology for Alumina Refinery Expansion is being provided by M/s RTAIL (Rio-Tinto
Alcan Limited).
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2 PROJECT DETAILS
Project Name 1.0 MTPA Alumina Refinery Stream-5
OWNER National Aluminium Company Limited (NALCO)
CONSULTANT thyssenkrupp Industrial Solutions (India) Pvt Ltd. (tkIS-India)
Project No. (tklS-India) 66-6695
Site Location Damanjodi, Odisha, India
Name of Unit Licensors Rio-Tinto Alcan Limited (RTAIL)
tkIS India’s  Project 1) Mr. Arun Kumar Ladia, Project Director
Management & Contact Tel 1 +9122 4047 8287
Email . ak.ladia@thyssenkrupp.com
2)  Mr. Girish G. Masurkar, Project Manager
Tel 1 +91 22 6723 3908
Mobile :+91 9167251412
Email : Girish.Masurkar@thyssenkrupp.com
Mailing Address :
thyssenkrupp Industrial Solutions (India) Pvt Ltd
Uhde House, L.B.S. Marg , Vikhroli (W), Mumbai 400 083,
India
NALCO, Project Mr. Rabin Brahma,
Manager & Contact General Manager (Projects & Technical)
Particulars
Phone Number : +91 674 2302491
Mobile No. : +91 9437015567
Email : rabin.brahma@nalcoindia.co.in
Mailing Address:
Nalco Bhavan, P/1, Nayapalli, Bhubaneswar - 751013
3 PROJECT GOALS

The project shall be executed by LSTK Contractors with following goals:

v" To ensure an Incident Free Project, including Zero Loss Time Incident (LTI) and High

Standards of Safety.

v" To ensure compliance with internationally & nationally recognized Quality Standards
for Engineering, Procurement and Construction.

v" To ensure the Project is executed within Schedule.
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4

R/
0.0

R/
0.0

SCOPE AND RESPONSIBILITIES OF LSTK CONTRACTORS

The scope of LSTK Contractors comprises of Residual Process Engineering, HAZOP
Study with participation by Licensor (as applicable) / CONSULTANT / OWNER, SIL Study,
Detailed Engineering, Project Management, Procurement, Fabrication, Manufacturing,
Quality Assurance, Inspection & Expediting, Third Party Inspection, Supplies,
Transportation, Stores Management, storage of all equipment, materials, items and other
construction materials, Construction Management & Supervision, Construction, Installation,
Testing, Insulation, Painting, Pre-commissioning including Mechanical Completion of Plant,
Start-up, Commissioning and Performance Guarantees Test Run (as applicable) and
handing over the plant, including spares along with Final and “As Built” documentation
to the OWNER/CONSULTANT, on single point responsibility basis.

LSTK Contractors shall check and satisfy themselves that the Data of Tender technical
documents meets the requirements of accuracy, correctness and completeness, to meet
the agreed guarantees. In case of deficiency, LSTK Contractors shall inform the
OWNER/CONSULTANT the modifications proposed to be carried out to overcome the
deficiency and rectify the same at no extra time & cost implications to
OWNER/CONSULTANT. The LSTK Contractors, if required, shall carry out corrective
technical studies and engineering, as may be required, without any time and cost
implications to OWNER/CONSULTANT.

Generally, the work shall be performed in accordance with the Licensors documents (if
applicable, as may be the case) and various other documents like, process descriptions,
specifications & standards, procedures, drawings and other requirements specified in the
tender. LSTK Contractors shall submit necessary documents for review of OWNER/
CONSULTANT, as and when required and shall carry out modifications based on
OWNER/ CONSULTANT review.

Minimum of the following activities shall be performed by the LSTK Contractors directly,
and shall not be sub-contracted :

Overall Project Management

Planning, Scheduling, Monitoring

Engineering

3-D Modelling

Procurement

HSE

Quality Assurance

Construction Management / Construction Supervision
Pre-commissioning, Start-up and Commissioning

LSTK Contractors shall execute the Project on Lump sum Turnkey basis, in
accordance with and supported by the Engineering Procedures, Procurement
Procedures, Construction Procedure, Project Management & Planning Controls, IT /
Software System, to effect the maximum efficiency and quality of the Project.
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+ LSTK Contractors shall establish requisite Project Organization, giving due consideration
to the following main aspects:

the Project.

o Effective planning & execution of all Tie-ins & further routing, electrical modification
& other jobs, as specified in the tender documents. LSTK Contractors to note that
the desired pressures at various tie-ins are indicated in the tender.

Effective execution & timely completion of the Project.
Maintaining High quality and safety throughout the execution of the Project.
Good co-ordination with OWNER / CONSULTANT.
Assignment of experienced personnel & proper resources for smooth execution of

¢ The successful LSTK bidders will only have to sign a NDA with the licensor as may be the
case, specified elsewhere in the tender documents

+« Insurance requirement is elaborated elsewhere in the Tender document.

+ LSTK Contractors shall refer to the detail scope of work and scope of supplies, defined
discipline wise elsewhere in Tender document.
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5 ENGINEERING

Scope of work of LSTK Contractors includes, but is not limited to, Residual Process
Engineering, HAZOP with participation by Licensor / CONSULTANT / OWNER; SIL Study,
Detailed Engineering, and preparation of Engineering drawings, documents, data sheets,
etc. making use of standard specifications, standards, design guides and Technical
Documents enclosed in the bidding documents. HAZOP/SIL shall be conducted in the Home
Office of the LSTK Contractors. The Chairman for these studies shall be appointed by the
LSTK Contractors. The CV’s of such Chairman shall be submitted to OWNER /
CONSULTANT for review / approval. All costs and schedule impact associated with such
studies shall be borne by the LSTK Contractors. Any changes that are required based on
HAZOP/SIL studies, has to be carried out by the LSTK Contractors, without any time & cost
implication to the OWNER/CONSULTANT.

Technical requirements, engineering details, data sheets, standard specifications,
engineering standards of CONSULTANT & Guide lines, General Engineering Specifications
etc. that are to be followed for different type of engineering works, have been described in
Tender Documents.

LSTK Contractors need to develop Residual Engineering for all engineering disciplines as
required and carry out the Detailed Engineering. Any revision /changes / updating in
Engineering Documents due to Vendors’ Drawings for Manufactured / Fabricated
/ Purchased Equipment / items, statutory requirements, Govt. Regulations, safety
requirements, site conditions and any other item not mentioned herein, but required
to complete engineering activities as per defined scope, shall be carried out by LSTK
Contractors without additional cost & time implication to OWNER /CONSULTANT. Any
additional Equipment/ materials /items resulting out of the above, shall be procured and
supplied by LSTK Contractors, without additional cost & time implication to OWNER
/CONSULTANT.

It has been endeavoured to make the technical Tender documentation as correct and
complete as possible. LSTK Contractors need to validate the technical Tender
documentation and take ownership of the same, which have been provided as guidelines in
terms of the intent of the Licensor. LSTK Contractors shall perform the Residual Process
Engineering and Detailed Engineering services for the project, based on the tender
documents furnished by the OWNER/CONSULTANT. The services shall also cover any
additional detailed engineering required for execution and completion of the project without
additional time & cost impact to OWNER /CONSULTANT.

LSTK Contractors shall carryout 3D modelling of the entire LSTK Package.

Drawings / documents of LSTK Contractors / Vendors to be reviewed / approved by OWNER
/ Licensor (if involved, as applicable / as may be the case) / CONSULTANT are listed
elsewhere in the Tender. Review and approval of any documents by
OWNER/CONSULTANT shall, however, not absolve the LSTK Contractors of their
responsibilities.
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Supporting OWNER for all obtaining necessary statutory approvals by way of providing
necessary documentation & technical support, as needed, shall be the responsibility of the
LSTK Contractors and the same is included in their scope of work.

For completing the Project within Schedule, it may be necessary in some cases to prepare
the drawings in stages and release those progressively for construction to take up
simultaneous execution at site along with detail-engineering. Any revisions/rework arising
out of simultaneous & parallel execution is included in the scope of work of LSTK Contractors,
without additional cost & time implication to OWNER /CONSULTANT. Further, any change(s)
required for meeting the site conditions / statutory requirements shall have to be carried by
LSTK contractors and is included in the scope of work of the LSTK Contractor.

Plant design, detailed engineering and construction, shall be based on applicable codes &
standards. However, they shall also be based on good engineering practices. List of
applicable codes, standards and mandatory rules to be followed in design is also mentioned
elsewhere in Tender documents. The LSTK Contractors should carry out their engineering
considering all the process, safety, operation and maintenance requirements. Any changes
required to meet this requirement, has to be carried out by the LSTK Contractors without any
time & cost implication to the OWNER/CONSULTANT.

Engineering support from engineering office of LSTK contractors shall be provided to site
during construction /erection phase, including deployment of engineering specialists
for field engineering as and when required by LSTK Contractors/ OWNER/ CONSULTANT.
Contractor shall prepare necessary documents for all field engineering as required.

English language and Sl / Metric Units shall be used in all documents, drawings, reports,
correspondences etc. under this contract.
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6 PROCUREMENT

The procurement services to be provided by the LSTK Contractors shall cover purchasing,
inspection, expediting, custom clearance, transportation activities, site deliveries, etc. for all
Equipment’s/Materials/items required for the Project.

Contractor shall strictly follow the vendor list provided in the tender. If any deviation is
required, contractor shall obtain approval from OWNER/CONSULTANT before proceeding
further. Any such approval requires bidder’'s self-declaration about their review and
recommendation on addition of new vendors/ sub-suppliers with valid / tenable reasons for
inclusion of new vendor/s apart from project specific vendor list ( e.g. regret letters from
approved vendors listed in the project specific vendor list, non-adherence to schedule). With
No schedule impact and additional cost to OWNER, the request can be reviewed on merit
basis.

LSTK Contractors shall submit the Project Procurement Procedure / Methodology and
schedule that shall be followed during the project execution.

Scope of LSTK Contractors includes, but is not limited to, ordering, fulfilment of all import
formalities, fabrication / purchase of equipment and materials, port clearance, packaging
and transportation to site, stores management which includes preservation and storage
of equipment and materials in uncovered storage / air- conditioned storage / open storage
as per the requirement. Items requiring covered storage and air-conditioned storage are to
be highlighted and necessary arrangements shall be made by the LSTK Contractors at their
own cost.

The purchase group shall consist of adequate number of experienced and qualified
Purchase Officers commensurate with the number of enquiries to be handled and the
schedule for ordering. A procurement schedule shall be prepared and submitted to
OWNER/CONSULTANT for approval. This approved schedule shall be followed for all
procurement activities. Procurement status reports in desired format shall be provided which
shall mainly cover but not limited to status of enquiry, status of ordering, manufacturing,
delivery at site etc...

Purchasing activities shall be coordinated by an experienced purchase coordinator who shall
be responsible for:

e Coordinating with the engineering group regarding preparation of enquiry
specifications, evaluation and clarifications on offers of vendors, technical
discussions, negotiations with vendors, technical recommendations, preparation of
Purchase Requisitions / order specifications to form part of Purchase order for
selected vendors.

e Coordination for processing of amendments as required during execution of
Project on account of additions / modifications as well as transit losses / damages.
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o Before ordering, clearance for technical portion for critical equipment, rotating items,
instrumentation and electrical items as indicated in technical details, would have to
be taken from OWNER/CONSULTANT..

e Preparation and issue of status reports on purchasing activities.
e Attending review meetings with OWNER/CONSULTANT on all purchase activities.

Before ordering, approval for technical specifications shall be taken from OWNER /
CONSULTANT in respect of critical equipment comprising of Mechanical Static & Rotary
Equipment’s, Electrical & Instrumentation items. List of all such critical equipment shall be
shared at the initial phase of the project (e.g. During KOM, DCI finalisation stage, Schedule
basis and finalisation stage)

Items ordered, irrespective of any approval by OWNER/CONSULTANT that do not confirm
to the contractual requirements identified at any stage of the project, shall be rejected /
modified by the LSTK Contractors. Cost & Time implication arising out of this activity shall
be to the LSTK Contractors account.

Procurement of all the spares needed for Construction, Erection, Mechanical Completion,
Pre-commissioning and Commissioning, as well as Mandatory spares, are included in the
scope of supply of LSTK Contractors.

LSTK Contractors shall provide spares as specified elsewhere in the tender.

LSTK Contractors shall provide all necessary equipment, materials, and accessories like
lubricants, chemicals etc. needed to cover first fill and commissioning requirements for all
equipment.

LSTK Contractors shall provide to OWNER/CONSULTANT unpriced PO copies of all
purchase orders that they will place for executing their LSTK package.
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7 Inspection & Expediting

LSTK Contractors/ Third Party Inspection Agency (TPIA) to be appointed by LSTK
Contractors from approved TPIA list, shall carry out Inspection & Expediting of all the
Equipment /Materials /items to be supplied for the project, so as to ensure timely delivery of
all the items / equipment meeting the specified quality criteria. Co-ordination for all these
activities needs to be carried by LSTK Contractors. Approved list of TPIA is enclosed
elsewhere in the Tender documents.

The Overall responsibility of inspection, expediting, deliveries, quality of all Equipment
/Materials /items, timely availability at site for installation, documentation, and test reports
etc. lies with LSTK Contractors. OWNER/CONSULTANT reserve the right to inspect any
item as deemed necessary by them at any stage. In any case, if identified and agreed the
critical items, shall also be inspected by OWNER/CONSULTANT, apart for the TPIA. In such
exceptional cases, Contractor shall give minimum two (2) notice to OWNER/CONSUTANT
to arrange for participation in such inspection.

Upon receipt of materials at site, the materials will be inspected as per approved ITP at
site. Moreover, OWNER has the right to inspect any equipment or items, to any extent and
at any time, even after the inspection is completed by CONSULTANT. LSTK Contractor will
give the necessary support for this inspection and will not be entitled for any extra claims or
charges or additional time on this account.

Expediting is one of the vital activities of successful and efficient procurement system which
enables timely execution of the Project. Such expediting has to be carried out by deployment
of expediting coordinators located at the Head Office of the LSTK Contractors, who would
be assisted by expediters located in various regional centres. To enable this function to be
very effective and fruitful, Expediting Coordinators shall be nominated by LSTK Contractors.

Expediting Coordinators shall be located at the Head Office of the LSTK Contractors and will
liaison with various departments such as Purchase, Projects, Engineering, and transportation
etc. on one hand and regional inspection / expediting offices/TPIA and vendors on the other.
The basic functions of such expediting coordinators would be:

i.  Maintain effective communication link between various departments of the LSTK
Contractor including regional offices if any, third party inspection agency and
vendors on whom the orders are placed.

i.  Maintaining the current status of all the orders.

iii.  Analysing the order status in detail after identifying the critical order and initiation
of suitable remedial measures in the event of delays.

iv.  Acting effectively to ensure final delivery of the items, within Contractual Delivery
Date (CDD).

v.  Preparation of order close-out reports of each purchase order.

vi.  Expediting coordinators shall be highly communicative and have sound technical
knowledge; they must be highly analytical, alert, and quick in gathering up-to-date
information of the various purchase orders.
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The LSTK Contractors shall submit the Project Quality Assurance Plan and Quality Audit
Schedule as a part of his Procurement Manual to OWNER/CONSULTANT for review &
approval. The minimum requirement of Project QA/QC Plan to be followed for the project
shall include:

In-house inspection programmes.

Inspection Procedures consistent with mandatory codes.

Procedures for material identification and transportation.

Independent inspection of all critical equipment at vendors’ works & issue of
Inspection reports along with factory acceptance test reports to
OWNER/CONSULTANT.

Certification of non-destructive testing.

Audit program with schedule and audit of suppliers.

The minimum requirement of inspection QA Plan to be followed by LSTK Contractors
for the project, has been specified elsewhere in the tender document.
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8.1

8.2

8 CONSTRUCTION / ERECTION WORK

Tendering for Construction /Erection

LSTK Contractor shall shall properly organized tendering activities to ensure award of
various Contracts in line with the Project Schedule.

The tendering group  shall consist of sufficient number of contract
engineers/officers having adequate professional experience and qualifications.

LSTK Contractors shall prepare a Tender schedule for carrying out different works such
as Civil and Structural, Equipment Erection, Piping Erection, Electrical Erection,
Instrumentation Erection, Insulation and Painting etc. All tendering activities shall be carried
out in accordance with this approved tender schedule. The LSTK Contractor shall deploy a
“Contracts Coordinator” for coordination of tendering activities.

The contracts coordinator shall be responsible for:

i.  Preparation of tender documents, issue of enquiry to approved contractors, techno-
commercial evaluation of offers for award of contract will be carried out by LSTK
Contractors.

ii. Coordinating with the Resident Construction Manager during execution of the
contracts regarding clarifications on Contract terms and conditions as required.

iii.  Planning & organizing site infrastructure, tools / tackles & manpower from both LSTK
Contractors & their approved Sub Contractors.

iv.  Preparation and issue of status reports on contracting activities.

v.  Attending review meeting with OWNER/CONSULTANT on all contracting activities.

Stores Management

Store Management scope lies with LSTK Contractors, who shall arrange for temporary
warehouse and the stock yard for their supply of material. Security, watch & ward facilities at
warehouse shall be the responsibility of the LSTK Contractors.

A proper materials management system shall be implemented by LSTK Contractors at
the project site, under the guidance of an experienced Stores Manager.

LSTK Contractors shall handle all aspects of stores Management. LSTK Contractors shall
also be responsible for verification, Inspection, proper & safe storage & handling of all project
related materials.
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8.3

8.4

Construction & Erection

LSTK Contractors have to carry out constructability study of their package, so as to prevent
any issues during the construction / erection phase. This study has to be carried out after the
first model review and before the start of erection work at site. Copy of this study has to be
submitted to OWNER / CONSULTANT.

Scope of the LSTK Contractors covers construction, erection/ installation of the LSTK
packages, as per P&IDs, Data Sheets, Construction Drawings, Standards, Specifications,
Codes, Statutory and State regulations.

Supply of construction materials, labour, labour supervision, tools, tackles, consumable
materials and accessories not specifically mentioned herein, but nevertheless necessary, as
per the OWNER / CONSULTANT for construction, installation, testing and commissioning of
the complete system, including cranes or any other material handling equipment, is also part
of scope of LSTK Contractors.

Barricading the Battery Limit from adjacent areas for safety and all safety measure necessary
to meet the goal of Zero LTI/ Zero Harm and to carry out the construction in a safe manner,
is also in scope of LSTK Contractors.

The LSTK Contractors shall deploy adequate manpower, having the necessary professional
experience and qualifications, and deploy adequate construction resources that are required
for the timely execution of the project.

LSTK contractor shall refer to document Construction management requirements included
elsewhere in the Tender for details.

Pre-Commissioning /Start-up / Commissioning / Performance Guarantee Test Run

Scope of LSTK Contractors covers supply of all initial fill such as lubricants, seal oils,
chemicals, consumables, spares, etc. required for start-up, pre-commissioning,
commissioning and Guarantee Test Run of their LSTK Package. Detailed scope is
mentioned elsewhere in the Tender.
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9

QUALITY ASSURANCE PLAN

LSTK Contractors shall ensure that all stages of the work are controlled in accordance
with a Quality system that complies with the applicable elements of ISO 9001 (latest
edition).

LSTK Contractors shall submit detailed Quality Assurance Plan along with Quality Audit
Schedule which will be adopted for all stages / types of activities for review / approval by
CONSULTANT / OWNER during Kick off Meeting.

LSTK Contractors shall carry out the quality checks as per the requirements and guide
lines of the Quality plan agreed during the execution of the work.

LSTK Contractors shall forward to OWNER / CONSULTANT, for review, the plan
describing the responsibility for various activities and technical interfaces, necessary
resources required for effective quality checks.

LSTK Contractors shall carryout periodic Quality Assurance Audits during engineering as
well as construction phase of the Project. LSTK Contractors shall submit the schedule
for such QA audit for information to OWNER/CONSULTANT. All audit reports and audit
closure reports shall be submitted to OWNER/ CONSULTANT for information and review.
LSTK Contractors shall carry out changes based on OWNER / CONSULTANT comments
/ recommendations. Further, OWNER / CONSULTANT shall participate in LSTK
Contractors audits, whenever required.

OWNER/CONSULTANT shall carry out QA & HSE audits (both Home office &
Construction site) as and when required throughout the project duration. LSTK
Contractors shall carry out changes based on OWNER /CONSULTANT comments /
recommendations. Further, CONSULTANT / OWNER shall participate in LSTK
Contractors audits, whenever required.

LSTK Contractor should provide full co-operation to OWNER / CONSULTANT during all
the audits by OWNER / CONSULTANT.

Facilities at shops / site / engineering office for carrying out quality checks by OWNER /
CONSULTANT shall be provided by the LSTK Contractors.

LSTK contractor shall ensure that materials, including pipes and pipe fittings are offered
to CONSULTANT for inspection at site as per approved ITP, for which, relevant
inspection records are also maintained at site.

The objective of the quality assurance scheme of the LSTK Contractors shall be to ensure
conformity of equipment/material/site  construction to various standards,
specifications/drawings and technical requirements that are being mutually agreed
between the LSTK Contractor and OWNER / CONSULTANT. Quality Assurance System
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should clearly indicate the organizational approach for quality control and quality
assurance of the various equipment/construction activities and also provide a

verifiable evidence of the LSTK Contractor having carried out all the activities laid down
in the bid document and the procedure. Such conformity to quality level shall be ensured
by controlling the quality level of purchased items at vendor's/sub-vendor's shop/site and
shall cover from source surveillance to final inspection.

Right to Inspect: OWNER/CONSULTANT or OWNER’s representative and/or other
representatives shall be entitled at all time to inspect, examine and test all management,
design, development, materials, work and workmanship supplied by LSTK Contractor or
for which LSTK Contractor is responsible during management, design and development
and at any and all places where such management, design, development and/or work is
carried on, provided such inspection, examination and testing shall, to extent possible,
be carried out in conjunction with LSTK Contractor’s similar activities and, if not, upon
prior intimation to LSTK Contractor.

In  furtherance of the foregoing, LSTK Contractor shall arrange for
OWNER/CONSULTANT to have access to all the places where design and development
are being carried out. Under no circumstances shall LSTK Contractor deny such access
to OWNER/CONSULTANT or OWNER'’s representative.

LSTK contractor shall refer to document Construction QA/QC management requirement
during construction included elsewhere in the Tender for details.
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10

COMPLIANCE WITH CODES & STANDARDS AND STATUTORY
REQUIREMENTS
Statutory regulations as necessary will be adhered to during execution of the Contract
for engineering, preparation of drawings / documents, Fabrication, Manufacturing,
Purchased items, Construction, Erection, Pre-commissioning, Start-up & commissioning
activities.

During the entire project execution cycle, LSTK Contractors, shall comply to applicable
statutory requirements, latest edition, of all relevant Indian statutory authorities such as,

but not limited to —
. Factories Act.
1.

V.
V.
VI.
VII.
VIII.
IX.
X.
XI.
XIl.

X1,
XIV.
XV.
XVI.

XVII.

XVIII.
XIX.
XX.
XXI.

®PoO0TO

Tariff Advisory Committee Guidelines.
Liquid effluent discharge, as per Minimal National Standards for liquid effluents
and air emissions conforming to Pollution Control Board Standards.

Civil Aviation Rules.

Indian Boiler Regulation Act
Central Electrical Authority (CEA) Regulations

Director - General, Factory Advice Service and Labour Institute, Bombay
Department of Atomic Energy
Requirement of Chief Controller of Explosives

Petroleum and Explosives Safety Organisation (PESO)

Requirements of Town & Country Planning Dept.

Requirements of other authorities concerned with the Project or with any license,
permission, sanction, approval or no objection as required for the project.

Ministry of surface transport
National Institute of Oceanology
Department of Water Resources (Respective State Law & Rules)
Stipulations stated in Environmental
Environment and Forest, Govt. of India.
Stipulations of Environmental authorities of the State where Project is being
executed.

Costal Regulation zone clearance (CRZ)
BOCW Act

clearance granted by Ministry of

Manufacture, Storage and Import Of Hazardous Chemical Rules (MSIHC)

Other legislations relating to Environmental protection such as (but not limited to):
Hazardous wastes (Management and Handling) Rules

Water (prevention and control of pollution) Act

Air (Prevention and Control of Pollution) Act.

Environment (Protection) Act.
Forest (Conservation) Act.

Wherever applicable, LSTK Contractor shall obtain stability certificate for all building,
technology structure etc.

LSTK Contractors shall perform all design and engineering in accordance with the
Engineering Standards and Specifications, International Codes and Standards, and
National Codes and Standards, National and Local Rules and Regulations, as applicable,




Plant Client Contract Code Document ID Contract No.
1.0 MTPA ALUMINA
REFINERY STREAM-5 NALCO NAL 6695-PMG-G00-BD-0005 66-6695
areret AINALCO
@ PROJECT EXECUTION PLAN REQUIREMENTS A A RO
thyssenkrupp FOR LSTK CONTRACT National Aluminium Company Ltd.
Rev |03 |Page |18 | of | 27

In cases of conflict between documents, the most stringent of the same shall be followed.
LSTK Contractors shall provide its interpretation in writing of the most stringent requirement
for OWNER/ CONSULTANT’s approval.

In all such cases of conflict, OWNER/CONSULTANT’s decision shall be binding and final.

Any deviations to the above, requires prior approval of OWNER/CONSULTANT. If standards
or specifications are not available for specific applications, LSTK Contractors shall develop
such standards and specifications, based on industry standards and practices, its own
experience, and on the basis of fit for purpose. All new and revised Contract standards or
specifications shall be submitted to OWNER /CONSULTANT for approval.

e Documents, as required, will be generated and submitted by LSTK Contractors for getting
the approval of relevant statutory authorities. Follow up and obtaining such
approvals/clearances shall be responsibility of LSTK Contractors.

e State regulations wherever applicable for different phases of the project, shall be adhered
to by LSTK Contractors.

¢ Any changes / additions required to be made to meet the requirements of statutory
authorities, shall be carried out by LSTK Contractors, without additional time & cost
implication to OWNER/CONSULTANT. The inspection and acceptance of the work by
statutory authorities, shall however not absolve LSTK Contractors from their
responsibilities under this Contract.

e LSTK Contractors shall obtain and maintain any registrations, licenses (including import
& export licenses) and permits (including immigration, temporary residence, work and
exit permits) which are required by Indian or foreign laws or regulations, for the
performance of the work and which are required to be in the name of LSTK Contractor,
its employees, agents or subcontractors.
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11 PROJECT MANAGEMENT

The Project Management Services by LSTK Contractors shall include all phases of
project management like Project Initiation, Planning, Implementation, Monitoring &
Controlling and Closure of the Project, so as to achieve the goals set for the Project with
respect to Scope, Cost and Time giving due attention towards Quality and Safety.

The complete technical & commercial requirements, along with the Detailed Scope of
Work and project time schedule, will form the basis for executing the LSTK Contract.

The LSTK Contractors are required to organize their services in a systematic manner to
ensure execution and completion of the Project as per the contractual schedule.

The LSTK Contractors are required to submit methodology / procedure of Project
Execution (Project Execution Plan) proposed for the project(s) together with the
organizational set up proposed (Project Organisation Chart for HO & Site separately) and
bio-data of Key-personnel for approval of OWNER/CONSULTANT. For the exact
requirements of qualification & experience of key personnel, refer to relevant clause of
SCC.

Tender document, enumerates in detail the Information Technology (IT) procedures to
be followed along with proposed Software requirements to be followed for the Project.

In order to achieve uniformity in execution of various activities of the Project,
CONSULTANT has developed Design Basis and Project Procedures / Methodologies to
be adopted by the executing agency. LSTK Contractors are required to carry out
engineering, procurement including supplies, tendering, inspection, construction,
erection, planning, scheduling, monitoring, reviewing, reporting and Overall Project
Management activities, in accordance with the job specifications / procedures that are
specified in the tender.

All activities to be performed/services to be rendered by LSTK Contractors shall be
monitored by OWNER/ CONSULTANT and will be subject to periodic reviews by
OWNER /CONSULTANT. The LSTK Contractors shall facilitate such reviews/ monitoring
by OWNER / CONSULTANT

11.1 Project Organisation

LSTK Contractors shall follow “Taskforce” methodology for enhanced, effective and
efficient (internal and external) coordination with vendors, sub-contractors,
CONSULTANT and OWNER.

The project shall be managed with dedicated Team of Experienced Specialist Engineers
from each Discipline by the LSTK Contractors. The personnel working on the project shall
be working at a single place together, under the leadership of a Project Manager.

LSTK Contractors shall appoint an Engineering Manager, who shall coordinate and
control all design and engineering activities.
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e The LSTK Contractors shall deploy adequate manpower, having the necessary
professional experience and qualifications for the execution of the project.

11.2 Project Responsibility

All the technical, commercial & legal functions of the contract execution of the Project shall
be under the responsibility & authority of the Project Manager of LSTK Contractors, who shall
be accountable to OWNER / CONSULTANT for meeting all Contractual obligations of the
Project. They shall have direct interaction with their counterparts of OWNER/
CONSULTANT, whenever required. The qualification & experience criteria of the key
personnel to be deployed by the LSTK Contractors for the project execution, is mentioned
elsewhere in the Tender document.

11.3 Project Planning

e LSTK Contractors shall prepare Detailed Project Schedule in Primavera Project Planner
Enterprises —P6 (version 8.2.1). The Detailed Schedules for the Project shall be broken
down so that they are related to Engineering, Procurement, Manufacturing & Deliveries,
Site Construction/ Erection, Pre-commissioning, Start-up and Commissioning and which
shall be submitted to OWNER/CONSULTANT for approval.

e The activities are to be planned such that they have measurable progress, so as to report
progress of work, which is realistic and accurate. It should be possible to measure
progress of activities, which are in progress at different stages.

e The detailed requirements of project planning have been defined elsewhere in the Tender
document.

11.4 Communication & Document Transfer

Basic guidelines are given below:
o All correspondence shall be in English language.

e All correspondences through email, letter or document transmittal form shall have a
subject & reference number, which is serially numbered.

e For each issue/subject, separate communication will be used.

o Reference of previous communications / Transmittal reference / Document reference
(either side) for the subject matter to be listed, to link all documents properly.

¢ Minutes of Meeting (MOM) shall be jointly prepared and will be signed by at least one
representative of OWNER/CONSULTANT & LSTK Contractors, on the day of discussion
itself. The MOM shall be factual statements and agreements and not verbatim
reproduction of the proceedings; it shall be serially numbered.
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11.5 Project Implementation Procedure

Project Manager of the LSTK Contractors shall conceptualize and evolve procedures
applicable to the Project for Engineering, Procurement, Supplies, Construction, Erection, pre-
commissioning, Start-up and Commissioning, which will indicate the inter-phase not only
within its own scope/Task Force, but also among other LSTK Contractors, CONSULTANT,
OWNER, Suppliers, Sub-contractors and other agencies working on the Project. The
procedure shall include quality, time schedule, cost & safety aspects incorporated into it.

11.6 Project Control

Project Manager of LSTK Contractors shall ensure that well designed control measures are
planned and implemented in order to achieve the required results for time schedule,
progress, quality, safety and other contractual obligations to CONSULTANT / OWNER. The
Project Control formats and contents shall be reviewed and approved by OWNER/
CONSULTANT.

11.7 Project Review

The Project Review Meetings with OWNER/CONSULTANT shall be held during the phases
of Engineering, Procurement / Supplies, Construction & Erection with respect to time
schedule, quality & safety once in a month. LSTK Contractors shall present the status &
constraints prior to the Review Meeting. The venue for such Meetings will be CONSULTANT-
Mumbai office / OWNER office during Engineering phase and OWNER BGR site during
Construction/Erection phase. The frequency of the project review meetings will be monthly
or upon specific request from OWNER/CONSULTANT. Fortnightly meetings will also be
conducted through Video Conference between OWNER / CONSULTANT / LSTK Contractors
if required.

11.8 Kick Off Meeting

Immediately after the award of order, a kick-off meeting will be held within 2 weeks to finalise
and establish project execution Modalities and Procedures, Project Coordination Procedure,
Project Execution Plan, Billing Milestones, Manpower & Tools that will be utilised by LSTK
Contractors, commitments made by the LSTK Contractors and subsequent agreements
reached between OWNER/CONSULTANT and LSTK Contractors during negotiation phase.

The kick-off meeting will be attended by key members of OWNER/CONSULTANT and LSTK
Contractors. This meeting will address all critical project execution procedures between
OWNER/CONSULTANT, the LSTK Contractors and other agencies.

Venue of KOM : CONSULTANT Mumbai Office
Participation : LSTK Contractor OWNER / CONSULTANT

11.9 Engineering Reviews

Engineering Reviews shall be held with LSTK Contractor & CONSULTANT / OWNER for the
following:

11.9.1 Interface meeting between LSTK Contractors / OWNER / CONSULTANT
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Interface Meeting among LSTK Contractors / OWNER and CONSULTANT shall be held at
CONSULTANT’s Mumbai Office by OWNER/CONSULTANT, as and when required.

11.9.2 Engineering Review Meetings

OWNER/CONSULTANT shall hold design review meetings at CONSULTANT’s Mumbai
Office, as and when required during detailed engineering. The review meetings for activities
such as HAZOP, SIL Studies, 3-D Model reviews, Risk Management Plan Review, Operation
Implementation Plan Review, Safety Review and constructability etc. however will be held at
LSTK Contractors Design Office or at site, as per requirement.

11.9.3 Engineering Document Reviews

OWNER / CONSULTANT shall review and approve critical documents of LSTK Contractors
/ Vendor's Document.

Venue : CONSULTANT, Mumbai office

11.10QA Audits (At Construction stages)

OWNER / CONSULTANT reserves right to conduct audits to check LSTK Contractor's
Quality Assurance System.

Venue : NALCO Damanjodi site (during Construction/Erection phase)
Participation : OWNER / CONSULTANT

11.11Health, Safety and Environmental Procedure

Safety aspects are to be elaborated and implemented from engineering stage up to
Construction, Erection and Commissioning phase. During engineering stage, LSTK
Contractors shall ensure compliance to all statutory & regulatory, Health, Safety &
Environmental norms. HAZOP study findings have to be implemented by LSTK contractors,
without additional time & cost implication to OWNER/CONSULTANT.

All measures required for safe constructions are to be implemented and the schemes are to
be approved by OWNER / CONSULTANT before commencement of works. Besides, all
personnel employed on the project are to follow safety requirement of OWNER /
CONSULTANT and state regulations as applicable from time to time. A List of safety
implements/ equipment proposed to be used by LSTK Contractors, are to be indicated along
with the bid.

Safety report generation for different situations as per rules and required by OWNER /
CONSULTANT shall be adhered to.

Copy of Safety Procedures / Practices to be followed during construction is enclosed with
the Tender. LSTK Contractors shall comply with the provisions of this document.

This document specifies broad guidelines on safe practices to be adhered to during
construction activities. Before commencing any activity however, specific hazards and its
effects should be assessed & necessary corrective / preventive action should be taken by
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the LSTK Contractor without any time & cost implication to OWNER / CONSULTANT. This
document shall supplement the prevailing statutory requirements, which shall also be
followed as applicable.

LSTK Contractor shall comply with the relevant elements of the National / International
Standard for Environment Protection, as applicable to their scope of work.

LSTK Contractor shall also keep health care records of personnel deployed.

LSTK contractor shall refer to document Construction HSE management (6695-CMG-G00-
CA-0003) at site included elsewhere in the Tender for further details.

11.12Vendor List

All Equipment/ Materials / items required for the Project, are to be procured by LSTK
Contractors only through vendors approved by OWNER / CONSULTANT.

Vendor lists for this Project has been enclosed elsewhere in this Tender. This list is also
applicable for vendors/ their sub vendors of the LSTK Contractors.

For the items for which the list of approved vendors is not available, vendor(s) are to be
proposed by LSTK Contractors. LSTK contractor shall do the adequate assessment on
additional / new vendor's PTR, present work load situation and then provide their
recommendations with necessary reasoning on their letter head, from authorised signatory,
without having schedule and additional cost impact to Client. Clearance is to be obtained
from OWNER / CONSULTANT, before initiating procurement process.

11.13Waste Disposal / Scrap etc

Waste / Scrap generated during construction activities, shall be disposed-off by LSTK
contractors as per relevant clause in GCC & SCC.

11.14Surplus Construction Material

All surplus material shall be handed over to OWNER by LSTK contractors, without any cost
implication to OWNER/CONSULTANT.

Procedure for handing over of Mandatory spares, Commissioning Spares / 1-year operation
spares and surplus materials to OWNERs stores, will be provided at site, during project
execution.

All the items shall be handed over to OWNER’s stores, after meeting all the following
requirements:

e LSTK Contractors shall implement SAP Coding System of OWNER for all items covering
all material to be handed over like mandatory spares & surplus materials to OWNER’s
stores, utilising OWNER SAP coding system.
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All the activities related to shifting material to the designated locations for storing &
erection shall be carried out by the LSTK Contractor. This is also applicable to free issued
items by the OWNER.

All the items shall be properly cleaned, tag marked, stencilled with agreed coding system,
before handing over to OWNER.

Wherever special preservation is required, as per Original Equipment Manufacturer
(OEM), LSTK contractors shall preserve those items according to the requirement of
OEM during storing at LSTK Contractor’s store and to be handed over to OWNER with
same preservation requirement in place. LSTK Contractors shall also submit the OEM’s
preservation procedure to the OWNER.

All the materials to be handed over to OWNER shall be handed over with relevant test
certificates and TPIA /CONSULTANT Inspection release notes and inspection clearance
from OWNER.

Rotor of the critical Rotary equipment shall be preserved vertically in a vertical metallic
container completely sealed. The container shall be filled/ pressurised with nitrogen gas.
For the case of Mandatory Spares, all the items shall be distinctly marked as “Mandatory
Spares” in appropriate documents to make them distinguishable from commissioning
spares and other spares. Action for procurement shall be taken accordingly.

All other requirements of OWNER which are not specifically mentioned, but required to
be carried out for proper & smooth handing over to OWNER’s stores, shall be carried out
by the LSTK Contractors, as per satisfaction of OWNER.

11.15Project Cost Control and Monitoring

Project Cost Control and Monitoring activities for the Project are required to be performed by
OWNER/CONSULTANT during execution of contract. LSTK Contractors are required to
furnish relevant information on cost status, change orders, if any and master cash flow
schedule and cash flow on weekly / monthly basis.

LSTK Contractors to include a chapter of cost control in the Monthly Progress Report and
shall highlight the cost, change order, accepted deviation(s) and forecast for billing.

Cost status of the Contract shall be projected suitably in a tabular form with a break-up of
costs under the heads of original contract value, approved change orders, pending change
orders, pending deviation requests, current forecast, invoice to-date and payment to-date.
Format in this regard shall be issued after the award of the contract.

11.16Contract Closure

During the Project Close out phase, LSTK Contractors shall ensure that all the sub-
contracts entered into by them are duly closed.

LSTK Contractors shall provide all “As Built Final Documentation” as per the requirement
in Tender document.

LSTK Contractors shall complete material reconciliation and handover all surplus
materials to OWNER along with relevant Material Test Certificates (MT), Inspection
Release Notes (IRN), after codification of all the items as per existing SAP system used
by the OWNER.
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Payment against LSTK Contractor’s Final Bill shall be released upon the satisfactory
completion of activities pertaining to closing of the contract.

LSTK Contractors shall submit detailed Project Close-out Report to
OWNER/CONSULTANT.

LSTK Contractors shall prepare an exhaustive check-list for Contract Closure including
detailed procedure for contract close-out and get it reviewed by CONSULTANT/OWNER
before implementation.
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12 CHANGE ORDER / DEVIATION PERMIT (Guideline)

If there is any alteration or any change in the scope of work or extra item and the LSTK
Contractors or OWNER considers that the change requires revision in the contract price,
the LSTK Contractor shall issue / submit the Change Order Proposal (COP) within 21
days of receiving written instruction of change from OWNER / CONSULTANT. COP shall
consist of preliminary Schedule & cost analysis from LSTK contractor supported with all
back up documents to substantiate the Change with respect to tender contract term and
conditions.

The CONSULTANT shall check the COP and if the COP is compliant with the contract
conditions and is reasonable, only then shall forward the proposal with recommendations
to OWNER or shall inform the LSTK Contractor that the proposal is not compliant within
2 weeks of receipt of COP.

The OWNER shall examine the COP and convey its in-principle approval or disapproval
to CONSULTANT/LSTK Contractor within 3 weeks of receipt of COP from
CONSULTANT.

If approved in-principle by OWNER, the LSTK Contractor shall submit detailed COP with
costing of the COP proposal, within 3 weeks to OWNER / CONSULTANT. The LSTK
Contractor shall prepare and submit necessary document containing reason for
change/deviation, estimated cost along with rate analysis and quotation/documentary
support, sketches and drawings and impact on schedule.

CONSULTANT shall review the same and recommend to the OWNER within 3 weeks of
receipt of proposal.

The OWNER shall scrutinize /negotiate the COP and issue Change Order on the LSTK
Contractor's agreement, within 4 weeks after receiving CONSULTANT's
recommendations.

The LSTK Contractors will maintain Change Order and Deviation Permit registers that
will form part of their monthly progress report. The registers will list all the change
orders/deviation permits and indicate their approval, cancellation or rejection status.
Formats in this regard shall be issued after the award of the contract.

All waiver / deviations and queries after contract award shall be routed as below:
o For design, engineering, equipment manufacture and supply: - through
CONSULTANT Project Manager
o0 For construction activities: - through CONSULTANT Site In charge (RCM) with a
copy to CONSULTANT Project Manager.

Format for Waiver & Deviation Form is enclosed elsewhere in the Tender.

Above procedure is a guidelines to handle any variation in the contract. Contractual terms
and conditions specified in contract shall be followed.
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Documentation Requirements submitted elsewhere in the Tender.

13

DOCUMENTS & DRAWINGS
For requirements related to handling of documentation and drawings, refer to Vendor




