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FORM-A
Bid Document No : 6695-CMG-G00-CA-0006

FORM OF BID
(To be filled by the Bidder)

Serial No.	Date: From
To
National Aluminium Co. Ltd. 
Bhubaneswar  
Orissa.

Dear Sirs,

Having examined the Bidding Documents consisting of the Invitation for Bid, Instructions to Bidders, General Conditions of Contract, Special Conditions of Contract, Specifications, Technical requirements, Time Schedule, Form of Contract, Form of Bid, Price Schedule and Amendment(s) (if any) to the Bidding Documents, and having understood the provisions of the said Bidding Documents and having thoroughly studied the requirements of National Aluminium Co. Ltd. relative to the work for in connection with the Alumina Refinery Stream-5 Project at Damanjodi, Odisha, India and having conducted a thorough study of the job site(s) involved, the site conditions, soil conditions, the climatic conditions, labour, power, water, material and equipment availability, the transport, communication facilities and access to site, the availability and suitability of borrowed earth areas, the availability of land and/or premises for temporary office and accommodation quarters and all other factors and facilities and things whatsoever necessary or relevant to the formulation of the Bid and the performance of Work, I/we hereby submit our bid/offer for the performance of the proposed services and supplies in accordance with the terms and conditions and within the time mentioned in the Bidding Documents at the lumpsum price  quoted by me/us  in the Price Schedule(s) included within the Bidding Documents. If the Work is awarded to me/us, I/we undertake to perform the Work and make the supplies in accordance with the Contract Documents forming part of the Bidding Documents and accept the terms and conditions of Contract as laid down therein and undertake within 30 (Thirty) days of receipt of the Letter/FAX of Acceptance to deposit with NALCO, Bhubhaneswar a sum equivalent to 10% (Ten percent) of the Lumpsum price as specified in the Letter of Acceptance by way of Bank Guarantee from any of the Banks mentioned in the Tender and to commence work at the job site(s) involved within the period specified in the Bidding Document and to sign the formal Contract in terms of the Form of Contract forming part of the Bidding Documents within 30 (Thirty) days of receipt of the Letter of Acceptance from or on behalf of NALCO Ltd., failing which NALCO Ltd. shall be at liberty, without further reference to me/us and without prejudice to any of its other rights or remedies, to terminate the Contract.

I/ We further undertake to keep my/our this Bid/offer open for a period of not less than 6 (six) months from the date of opening of bids specified in the Instruction to Bidders forming part of the Bidding Documents.


I/We hereby further state that I/We/None of us (in the case of partnership firm) was/were employed as Directors of NALCO Ltd. during the period of 2 (Two) years immediately preceding the date hereof OR I/We hereby declare that I Shri……………….       one of our partners (in the case of partnership firm) was employed as a director in NALCO Ltd., during the period of 2 (Two) years immediately preceding the date hereof and that Shri  …………………….  OR I/We has/have obtained previous permission of NALCO Ltd. to make this Bid. I/We hereby declare that Shri ……………… one of directors was employed as a director of NALCO Ltd. during a period of 2 (Two) years immediately preceding the date hereof and that Shri ……………. /I/We has / have obtained previous permission of NALCO Ltd. to make this Bid.

I/We have annexed to this Bid the following documents:

(i)        Original Power of Attorney or other proof of authority of the person who has signed  the Bid or Copy of Power of Attorney or other authority duly certified by a Notary Public in proof of authority of the person who has signed the Bid:

(ii)         Audited Balance sheet of the bidder for the last 3 (Three) years.

(iii)        Information Regarding Bidder in the form enclosed with the Bidding Document.

(iv)     Information regarding construction organization and equipment in the form enclosed with the Bidding Document.

(v)       Table of Contents (Master Index) of the Bidding documents, as issued duly signed as a token of receipt of the complete set of the Bidding Document.

(vi)         Additional documents as listed below:

……………………………………………………………………………………
……………………………………………………………………………………
……………………………………………………………………………………
………………

I/We hereby undertake that the statements made herein and the information given in the Annexures referred to above are true in all respects and that in the event of any such statement or information being found to be incorrect in any particular, the same may be construed to be a misrepresentation entitling NALCO Ltd. to avoid or terminate any resultant Contract.

I/We further undertake as and when called upon by NALCO Ltd. to produce for its inspection, original(s) of the documents(s) of which copies have been annexed hereto.



Yours faithfully,
(Signature(s) of the Bidders(s))


Name & Designation of authorised person signing the Bid on behalf of the Bidder(s) Full Name and address of the Bidder(s)


ANNEXURE TO FORM-A

INFORMATION ABOUT BIDDER 

(TO BE FURNISHED BY THE PRINCIPAL BIDDER) 

(IF THE PRINCIPAL BIDDER IS A FOREIGN VENDOR AND HE IS PROPOSING AN INDIAN SUPPLIER FOR INDIAN SUPPLIES & SERVICES OR IF THE PRINCIPAL BIDDER IS AN INDIAN VENDOR AND HE IS PROPOSING FOREIGN  SUPPLIER FOR IMPORTED  SUPPLIES, THEN BOTH THE BIDDERS SHALL FILL IN AND SUBMIT THIS FORM WITH THE BID)

Name of Work:    

Tender No.:	


Name of the Bidder:


1.	Name and Address of the Company

2.	Amount of paid-up Capital

3.	Name of Director(s)

4.	Date of Registration of Company

5.	Copies of the Audited Balance Sheet and Profit & Loss Account of the Company for the Last three years

6.	Copies of:


a)	Memorandum of Association /Article of Association/Certificate of Incorporation.
b)	Certificate of Commencement of Business:
c)	Joint Venture Agreement as amended up to (if any):
d)	Date of Subsidiary Agreement, if any:

7. 	Bidders shall furnish a Declaration giving the names of other firms / agencies / partnership firm/wholly owned or partly owned subsidiary etc., where they are having financial /professional stakes and also give a certificate, if any, such firm / agency are participating in this Tender.


8.  	Whether any of the Directors of the company is a Director or is related to any Director of NALCO, present or within the past 2 years (as per format attached).

9.  	Details regarding Home Office / Back Office of the Bidder
 	Current strength of technical manpower
 	Date of start of operation

DECLARATION OF RELATIONSHIP WITH DIRECTORS OF NALCO

The Tenderer shall declare the following information in exhaustive details:-

	Sl. No.
	Description
	(PLEASE SPECIFY)

	
i)
	Whether proprietor is a Director or is related to any Director of NALCO present or retired within the past 2 years.
	

	
ii)
	Whether  any  partner  or  member  of  the  firm  is  a Director or is related to any Director of NALCO present or retired within the last two years.
	

	
iii)
	Whether any of the Directors of the Company is a Director or is related to any Director of NALCO present or retired within past two years.
	










(Signature of the Bidder) Name and address of the Bidder


FORM-B

NAME OF WORK:   Residual Process Engineering, Hazop Study with participation by Licensor / tkIS India  [Formerly UIPL]  / NALCO, Detailed Engineering, Project Management, Total Procurement, Fabrication, Manufacturing, Quality Assurance, Inspection & Expediting, Third Party Inspection, Supplies, Transportation, Insurance, Handling & Storage of all Equipment, Materials, items and other Construction Materials, Construction Management & Supervision, Assembly & Erection, Construction and Installation, Installation of Tie-in points of Piping, Instrumentation, Electrical, Testing, Insulation, Painting, Obtaining all Statutory Approvals (except Environment Clearance which has been obtained by NALCO), Pre-commissioning & Mechanical Completion, Start-up, Commissioning and Performance Guarantee Test Runs of Bauxite Storage, Handling And Secondary Crushing Package and handing over the entire Bauxite Storage, Handling And Secondary Crushing Package  including spares with Final and “As Built” documentation to NALCO on single point responsibility basis (Lump Sum Turn Key –LSTK- Basis),  based  on  tender documents provided by tkIS India, for  1.0 MTPA ALUMINA REFINERY of  M/S NATIONAL ALUMINIUM COMPANY LIMITED (NALCO) at Damanjodi, Odisha, India.

Bid Document No : 6695-CMG-G00-CA-0006

DECLARATION BY THE BIDDER REGARDING BIDDING DOCUMENT

(TO BE FURNISHED BY THE PRINCIPAL BIDDER)
 
(IF THE PRINCIPAL BIDDER IS A FOREIGN VENDOR AND HE IS PROPOSING AN INDIAN SUPPLIER FOR INDIAN SUPPLIES & SERVICES OR IF THE PRINCIPAL BIDDER IS AN INDIAN VENDOR AND HE IS PROPOSING FOREIGN  SUPPLIER FOR IMPORTED  SUPPLIES, THEN BOTH THE BIDDERS SHALL FILL IN AND SUBMIT THIS FORM WITH THE BID)




We   	

(Name of the Bidder) hereby represent that we 
have gone through and understood the Bidding Documents (including but not limited to) the Commercial & Technical Requirements/ Specifications in the entire Bidding Document and that our Bid has been prepared accordingly in compliance with the requirements stipulated in the said documents.

We are submitting one set of the Master Index and Addendum / amendments, if any, as part of our Bid, duly signed and stamped on each page in token of our acceptance.  We undertake that said Bidding Documents (including all Addendum / Amendments, if any) shall be deemed to form part of our bid and in the event of award of work to us, all the parts shall be considered for constitution of Contract Agreement in the event of award of Contract to us.


SIGNED FOR AND ON BEHALF OF


(NAME OF BIDDER)
PLACE:  	

DATE:	 	

NOTE:	This declaration should be signed by the Bidder’s representative who
                               is signing the Bid.

FORM-C
DEPLOYMENT SCHEDULE OF CONSTRUCTION EQUIPMENT 

	
SL. NO.
	
DESCRIPTION
	
CAPA- CITY
	
DEPLOYMENT SCHEDULE (MONTHS)

	
	
	
	
1
	
2
	
3
	
4
	
5
	
6
	
7
	
8
	
9
	
10
	
11
	
12
	
13
	
14
	
15
	
16
	
17
	
18
	
19
	
20
	
21
	
22
	23
	24
	-
	-
	-
	
TOTAL

	
1
	
CRANES
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
1.1
	
Greater than 1200 MT
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
1.2
	
1000 MT
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
1.3
	
750 MT
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
1.4
	
500 MT
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
1.5
	
350 MT
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
1.6
	
250 MT
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
1.7
	
150 MT
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
1.8
	
75 MT
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
1.9
	
50 MT
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
1.10
	
    30  MT
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
2
	
DIESEL GENERATORS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
2.1
	
500 KVA
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
2.2
	
300 KVA/250KV
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
SL. NO.
	
DESCRIPTION
	
CAPA- CITY
	
DEPLOYMENT SCHEDULE (MONTHS)

	
	
	
	
1
	
2
	
3
	
4
	
5
	
6
	
7
	
8
	
9
	
10
	
11
	
12
	
13
	
14
	
15
	
16
	
17
	
18
	
19
	
20
	
21
	
22
	23
	24
	-
	-
	-
	
TOTAL

	
2.3
	250 KVA/150KV/125KVA
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
3
	COMPRESSORS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
3.1
	600 CFT
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
3.2
	350 CFT
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4
	WELDING M/CS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4.1
	
DIESEL WELDING M/C
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4.2
	 WELDING RECTIFIERS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4.3
	
TIG WELDING SETS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4.4
	
BAKING OVENS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
5
	GRIT  BLASTING M/CS

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
6
	SPRAY PAINTING M/CS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
7
	
STRESS RELIEVING M/CS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
8
	
RADIOGRAPHY M/CS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
9
	
HYDROTEST  PUMPS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
10
	
WATER PUMPS

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
SL. NO.
	
DESCRIPTION
	
CAPA- CITY
	DEPLOYMENT SCHEDULE (MONTHS)
	

	
	
	
	
1
	
2
	
3
	
4
	
5
	
6
	
7
	
8
	
9
	
10
	
11
	
12
	
13
	
14
	
15
	
16
	
17
	
18
	
19
	
20
	
21
	
22
	23
	24
	-
	-
	-
	
TOTAL

	
11
	
TRANSPORTATION EQUIPMENT
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
11.1
	
TRACTOR - TRAILOR
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
11.2
	
TRUCKS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
11.3
	
BUS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
12
	
JACKS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
12.1
	
MECHANICAL
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
12.2
	
HYDRAULIC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
13
	
CIVIL
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
13.1
	
EXCAVATORS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
13.2
	
DUMPERS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
13.3
	
BATCHING PLANTS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
13.4
	
CONCRETE PUMP CAR
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
13.5
	
TRANSIT MIXER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
13.6
	
MIXER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
13.7
	
VIBRATORS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	13.8
	
COMPACTORS


	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
SL. NO.
	
DESCRIPTION
	
CAPA- CITY
	DEPLOYMENT SCHEDULE (MONTHS)
	

	
	
	
	
1
	
2
	
3
	
4
	
5
	
6
	
7
	
8
	
9
	
10
	
11
	
12
	
13
	
14
	
15
	
16
	
17
	
18
	
19
	
20
	
21
	
22
	23
	24
	-
	-
	-
	
TOTAL

	
13.9
	
THEODOLITES
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
14.0
	
OTHERS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
14.1
	
INSULATION TESTING EQUIPMENT
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
14.2
	
SECONDARY INJECTION TESTING KIT
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
14.3
	
METERS, TOOLS
& TACKLES ETC.
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
14.4
	
CALIBRATION EQUIPMENT
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
14.5
	
OTHER TOOLS & TACKLES
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
14.6
	
MULTI-METERS CALIBERATORS ETC.
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	







(STAMP & SIGNATURE OF BIDDER)

Note: Bidder agrees to augment the above list with additional numbers/category/type/capacity, if required as per contract or/and as directed by OWNER/tkIS-INDIA to complete the work within the completion schedule and contract price. Bidder may add project specific equipment in the above list.

FORM-D

NAME OF WORK: Residual Process Engineering, Hazop Study with participation by Licensor / tkIS India  [Formerly UIPL]  / NALCO, Detailed Engineering, Project Management, Total Procurement, Fabrication, Manufacturing, Quality Assurance, Inspection & Expediting, Third Party Inspection, Supplies, Transportation, Insurance, Handling & Storage of all Equipment, Materials, items and other Construction Materials, Construction Management & Supervision, Assembly & Erection, Construction and Installation, Installation of Tie-in points of Piping, Instrumentation, Electrical, Testing, Insulation, Painting, Obtaining all Statutory Approvals (except Environment Clearance which has been obtained by NALCO), Pre-commissioning & Mechanical Completion, Start-up, Commissioning and Performance Guarantee Test Runs of Bauxite Storage, Handling And Secondary Crushing Package  and handing over the entire Bauxite Storage, Handling And Secondary Crushing Package  including spares with Final and “As Built” documentation to NALCO on single point responsibility basis (Lump Sum Turn Key –LSTK- Basis),  based  on  tender documents provided by tkIS India, for  1.0 MTPA ALUMINA REFINERY of  M/S NATIONAL ALUMINIUM COMPANY LIMITED (NALCO) at Damanjodi, Odisha, India.

BID DOCUMENT NO. 6695-CMG-G00-CA-0006 

SUBJECT: METHODOLOGY OF EXECUTION

Name of the Bidder :


Bidder shall detail out Methodology of Execution of work, as applicable for the following:
Bidder shall furnish the following:

1.   Methodology of execution of residual basic design and detailed engineering considering/ furnishing
[image: ]-    Availability of 3D modelling with PDMS software along with details such as number of work stations, available experienced manpower etc.
[image: ]-     Availability of latest IT communication system and Engineering Documentation

· Management & control & Transfer of deliverables

· [image: ]Exposure of engineering company for above software

· Month wise deployment of Key and other personnel by the main bidder at Bidder's design office for review, approval and monitoring in the form of Histogram.

2.   Complete Methodology of Construction Execution covering, inter alia, the following:

A) Peak construction key quantities to be executed in a month

· Excavation Hard Rock (M3)
· Piles ( Nos.)
· RCC ( M3)
· Structural fabrication (MT)
· Structural erection (MT)
· Piping welding in shop (Inch dia)
· Piping welding in field (Inch dia)
· Electrical & Instrumentation Cable Erection (KM)

B) Distribution matrix  of month wise major key quantities to be executed for the entire construction  duration

	Item description
	Unit
	Total qty
	Month wise quantities

	
	
	
	1
	2
	3
	4
	5
	6
	7…..

	Hard Rock Excavation
	M3
	
	
	
	
	
	
	
	

	Piles
	Nos
	
	
	
	
	
	
	
	

	RCC
	M3
	
	
	
	
	
	
	
	

	Structural fabrication
	MT
	
	
	
	
	
	
	
	

	Structural erection
	MT
	
	
	
	
	
	
	
	

	Piping welding (Shop)
	ID
	
	
	
	
	
	
	
	

	Piping welding (Field)
	ID
	
	
	
	
	
	
	
	

	Electrical cable laying
	Km
	
	
	
	
	
	
	
	

	Instrument cable laying
	Km
	
	
	
	
	
	
	
	




C) Mobilisation of resources for blasting / chiselling of hard rock
D) [image: ]Mobilization of heavy duty crane for installation of heavy lifts 

E) Labour productivity/day considered 

· Welder ( Shop Inch dia)
· Welder ( Field Inch dia)
· Carpenter ( Sqm)
· Bar bender ( Kg)

F) [image: ]Efficiency  considered during monsoon working

· % of normal efficiency
· Period of such efficiency in a year

G) [image: ]Extent of mechanization considered  for construction processes/equipment

· Excavation
· Concrete works
· Modular structure/extent of modularization
· Auto welding


H) [image: ]Expediting of material/equipment

· Methodology considered for expediting including fall back arrangement for any delay

I) Philosophy of fabrication of Pipe Spools, Structural Steel, Site Fabricated Tank components etc. (Example – Pipe fabrication at site or at different shop located outside, Supply of prefabricated structural steel from shop outside site location etc).

J) Execution methodology to highlight the protection measures to be taken in view of continuous refinery operation i.e. no unsafe situation occurs during construction execution.

K) All other details mentioned in the document titled “Project Execution Plan” enclosed with the Technical portion of the Bidding Document.



(STAMP & SIGNATURE OF BIDDER) DATE:


FORM-E

NAME OF WORK:        Residual Process Engineering, Hazop Study with participation by Licensor / tkIS India  [Formerly UIPL]  / NALCO, Detailed Engineering, Project Management, Total Procurement, Fabrication, Manufacturing, Quality Assurance, Inspection & Expediting, Third Party Inspection, Supplies, Transportation, Insurance, Handling & Storage of all Equipment, Materials, items and other Construction Materials, Construction Management & Supervision, Assembly & Erection, Construction and Installation, Installation of Tie-in points of Piping, Instrumentation, Electrical, Testing, Insulation, Painting, Obtaining all Statutory Approvals (except Environment Clearance which has been obtained by NALCO), Pre-commissioning & Mechanical Completion, Start-up, Commissioning and Performance Guarantee Test Runs of Bauxite Storage, Handling And Secondary Crushing Package and handing over the entire Bauxite Storage, Handling And Secondary Crushing Package  including spares with Final and “As Built” documentation to NALCO on single point responsibility basis (Lump Sum Turn Key –LSTK- Basis),  based  on  tender documents provided by tkIS India, for  1.0 MTPA ALUMINA REFINERY of  M/S NATIONAL ALUMINIUM COMPANY LIMITED (NALCO) at Damanjodi, Odisha, India.

BID DOCUMENT NO. 6695-CMG-G00-CA-0006

DETAILS OF PROPOSED ORGANISATION

The Bidder shall submit herein details of Head Office and Project/Site Organisation proposed to be deployed for execution of work.  Bidder shall also furnish the bio-data of Site-in-Charge and key personnel to be deployed meeting the minimum criteria specified in the SCC.

Bidder understand that the said proposal represents the minimum deployment and the Bidder  acknowledges  that  the  said  deployment  may  have  to  be  augmented  with additional number and/or categories, if required if directed by Engineer-in-Charge in order to compete the work within the completion schedule and quoted lump sum price.


SIGNATURE OF BIDDER                 	 :                                                           


NAME OF BIDDER	:	 	


Bidding Document No : 6695-CMG-G00-CA-0006                 DEPLOYMENT SCHEDULE OF SUPERVISORY PERSONNEL 

FORM-F



	
SL. NO.
	
DESCRITPION
	
DEPLOYMENT SCHEDULE (MONTHS)

	
	
	
1
	
2
	
3
	
4
	
5
	
6
	
7
	
8
	
9
	
10
	
11
	
12
	
13
	
14
	
15
	
16
	
17
	
18
	
19
	
20
	
21
	
22
	
23
	24
	-
	-
	-
	TOTAL MAN- MONTHS

	
1
	PROJECT MANAGEMENT
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
1.1
	PROJECT MANAGER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
1.2
	PLANNING MANAGER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
1.3
	PLANNING ENGINEERS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
2
	RESIDUAL DESIGN AND DETAILED ENGINEERING
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
2.1
	PROJECT ENGINEERING MANAGER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
2.2
	ENGINEERING COORDINATOR
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
2.3
	ENGG. PERSONNEL FOR VARIOUS DISCIPLINE
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
2.3.1
	CIVIL STRUCTURAL
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
(i)
	
ENGINEERS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	





	
SL. NO.
	
DESCRITPION
	
DEPLOYMENT SCHEDULE (MONTHS)

	
	
	
1
	
2
	
3
	
4
	
5
	
6
	
7
	
8
	
9
	
10
	
11
	
12
	
13
	
14
	
15
	
16
	
17
	
18
	
19
	
20
	
21
	
22
	23
	24
	-
	-
	-
	TOTAL MAN- MONTHS

	
2.3.2
	PRESSURE VESSELS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
2.3.3
	MECHANICAL EQPT/ ROTARY EQPT.
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
2.3.4
	PIPING
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
(i)
	
ENGINEERS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
2.3.5
	
ELECTRICAL
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
(i)
	
ENGINEERS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
2.3.6
	
INSTRUMENTAT- ION
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
(i)
	
ENGINEERS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
2.3.7
	
MISCELLANE- OUS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
3
	
PROCUREMENT
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
3.1
	
PURCHASE
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
3.1.1
	
PURCHASE MANAGER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
3.1.2
	
PURCHASE COORDINATOR
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
3.1.3
	
PURCHASE OFFICER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
3.2
	
INSPECTION
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	

SL. NO.
	
DESCRITPION
	
DEPLOYMENT SCHEDULE (MONTHS)

	
	
	
1
	
2
	
3
	
4
	
5
	
6
	
7
	
8
	
9
	
10
	
11
	
12
	
13
	
14
	
15
	
16
	
17
	
18
	
19
	
20
	
21
	
22
	23
	24
	-
	-
	-
	
TOTAL MAN- MONTHS

	
3.2.1
	
INSPECTION MANAGER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
3.2.2
	
INSPECTORS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
3.3
	
EXPEDITING
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
3.3.1
	
EXPEDITING COORDINATOR
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
3.3.2
	
EXPEDITORS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
3.4
	
CUSTOM CLEARANCE, IMPORT
LICENCE, TRANS- PORTATION PERSONNEL
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4
	
SITE CONSTRUCTION
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4.1
	
PROJECT MANAGER / SITE MANAGER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4.2
	
CONSTRUCTION MANAGER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4.3
	
CIVIL STRUCTURAL
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4.3.I
	
LEAD ENGINEER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4.3.2
	
SITE ENGINEER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4.3.3
	
SUPERVISORS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	




	
SL. NO.
	
DESCRITPION
	
DEPLOYMENT SCHEDULE (MONTHS)

	
	
	
1
	
2
	
3
	
4
	
5
	
6
	
7
	
8
	
9
	
10
	
11
	
12
	
13
	
14
	
15
	
16
	
17
	
18
	
19
	
20
	
21
	
22
	23
	24
	-
	-
	-
	
TOTAL MAN- MONTHS

	
4.4
	
MECHANICAL WORKS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4.4.I
	
LEAD ENGINEER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4.4.2
	
SITE ENGINEER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4.4.3
	
SUPERVISORS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4.5
	
PIPING WORK
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4.5.1
	
LEAD ENGINEER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4.5.2
	
SITE ENGINEER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4.5.3
	
SUPERVISORS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4.6
	
ELECTRICAL WORK
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4.6.1
	
LEAD ENGINEER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4.6.2
	
SITE ENGINEER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4.6.3
	
SUPERVISORS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4.7
	
INSTRUMENTATI ON WORK
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4.7.1
	
LEAD ENGINEER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4.7.2
	
SITE ENGINEER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4.7.3
	
SUPERVISORS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	




	
SL. NO.
	
DESCRITPION
	
DEPLOYMENT SCHEDULE (MONTHS)

	
	
	
1
	
2
	
3
	
4
	
5
	
6
	
7
	
8
	
9
	
10
	
11
	
12
	
13
	
14
	
15
	
16
	
17
	
18
	
19
	
20
	
21
	
22
	23
	24
	-
	-
	-
	
TOTAL MAN- MONTHS

	
4.8
	
QUALITY ASSURANCE/ QUALITY CONTROL
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4.8.1
	
QC/QA MANAGER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4.8.2
	
INSPECTOR (CIVIL)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4.8.3
	
INSPECTOR (PIPING)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4.8.4
	
INSPECTOR (MECH  EQPT)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4.9
	
SAFETY ENGINEER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4.10
	
SITE ENGINEERING WORKS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4.10.1
	
ENGINEERS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4.10.2
	
SUPERVISORS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4.11
	
COMPUTER ENGINEER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4.12
	
ADMINISTRAT- ION MANAGER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4.13
	
MISCELLANE- OUS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4.14
	
WAREHOUSE PERSONNEL
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4.15
	
MATERIAL MANAGER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4.16
	
COMMISSION- ING
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	

SL. NO.
	
DESCRITPION
	
DEPLOYMENT SCHEDULE (MONTHS)
	

	
	
	
1
	
2
	
3
	
4
	
5
	
6
	
7
	
8
	
9
	
10
	
11
	
12
	
13
	
14
	
15
	
16
	
17
	
18
	
19
	
20
	
21
	
22
	23
	24
	-
	-
	-
	
TOTAL MAN- MONTHS

	
i)
	
COMMISSION- ING COORDINATOR
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
ii)
	
COMM ENGINEER (SHIFT- IN- CHARGE)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
iii)
	
CONTROL ROOM COORDINATOR
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
iv)
	
FIELD SUPERVISOR
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
v)
	
TECHNICIAN
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4.17
	
OTHERS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	





(STAMP & SIGNATURE OF BIDDER)

Note: Bidder agrees to augment the above list with additional numbers/category/type/qualification / specialization etc,   if required as per Contract or/and as directed by OWNER/TKIS-INDIA to complete the work within the completion schedule and contract price. 


Bid Document No : 6695-CMG-G00-CA-0006                 DEPLOYMENT SCHEDULE OF CONSTRUCTION WORKERS      
                                                                        FORM-F
	
SL. NO.
	
DESCRITPION
	
DEPLOYMENT SCHEDULE (MONTHS)

	
	
	
1
	
2
	
3
	
4
	
5
	
6
	
7
	
8
	
9
	
10
	
11
	
12
	
13
	
14
	
15
	
16
	
17
	
18
	
19
	
20
	
21
	
22
	23
	24
	-
	-
	-
	
TOTAL MAN- MONTHS

	
1
	
BAR BINDER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
2
	
CARPENTER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
3
	
MASON
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
4
	
PLUMBER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
5
	
UNSKILLED WORKERS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
6
	
STRUCTURAL FITTER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
6
	
PIPE FITTER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
7
	
FABRICATOR
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
8
	
MILL WRIGHT FITTER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
9
	
ARC WELDER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
10
	
TIG WELDER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
11
	
TACK WELDER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
12
	
RIGGER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
13
	
GRINDER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
14
	
GASCUTTER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	

SL. NO.
	
DESCRITPION
	
DEPLOYMENT SCHEDULE (MONTHS)
	

	
	
	
1
	
2
	
3
	
4
	
5
	
6
	
7
	
8
	
9
	
10
	
11
	
12
	
13
	
14
	
15
	
16
	
17
	
18
	
19
	
20
	
21
	
22
	
23
	24
	-
	-
	-
	
TOTAL MAN- MONTHS

	
15
	
SCAFFOLDER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
16
	
HELPER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
17
	
DG OPERATOR
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
18
	COMPRESSOR OPERATOR
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
19
	SORT BLASTER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
20
	
PAINTER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
21
	
ELECTRICIAN
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
22
	
ELCTRICAL ECHNICIAN
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
23
	
INSTRUMENT TECHNICIAN
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
24
	
INSULATION FITTER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
25
	
INSULATION LAGGER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
26
	
INSULATION CLADDER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	





(STAMP & SIGNATURE OF BIDDER)

Note: Bidder agrees to augment the above list with additional numbers/category/type/qualification / specialization etc,   if required as per Contract or/and as directed by OWNER/tkIS-INDIA to complete the work within the completion schedule and contract  price.


FORM-G

NAME OF WORK Residual Process Engineering, Hazop Study with participation by Licensor / tkIS India  [Formerly UIPL]  / NALCO, Detailed Engineering, Project Management, Total Procurement, Fabrication, Manufacturing, Quality Assurance, Inspection & Expediting, Third Party Inspection, Supplies, Transportation, Insurance, Handling & Storage of all Equipment, Materials, items and other Construction Materials, Construction Management & Supervision, Assembly & Erection, Construction and Installation, Installation of Tie-in points of Piping, Instrumentation, Electrical, Testing, Insulation, Painting, Obtaining all Statutory Approvals (except Environment Clearance which has been obtained by NALCO), Pre-commissioning & Mechanical Completion, Start-up, Commissioning and Performance Guarantee Test Runs of Bauxite Storage, Handling And Secondary Crushing Package and handing over the entire Bauxite Storage, Handling And Secondary Crushing Package  including spares with Final and “As Built” documentation to NALCO on single point responsibility basis (Lump Sum Turn Key – LSTK-Basis),  based  on  tender documents provided by tkIS India, for  1.0 MTPA ALUMINA REFINERY of  M/S NATIONAL ALUMINIUM COMPANY LIMITED (NALCO) at Damanjodi, Odisha, India.

BID DOCUMENT NO. 6695-CMG-G00-CA-0006

DECLAR ATION  OF  BIDDER’S  INDIAN  INCOME  TAX  LIABI LITY

(TO BE GIVEN ON BIDDER’S LETTERHEAD)

(TO BE FURNISHED BY THE PRINCIPAL BIDDER)

(IF THE PRINCIPAL BIDDER IS A FOREIGN VENDOR AND HE IS PROPOSING AN INDIAN SUPPLIER FOR INDIAN SUPPLIES & SERVICES OR IF THE PRINCIPAL BIDDER IS AN INDIAN VENDOR AND HE IS PROPOSING FOREIGN  SUPPLIER FOR IMPORTED  SUPPLIES , THEN BOTH THE BIDDERS SHALL FILL IN AND SUBMIT THIS FORM WITH THE BID)

We,   	, hereby declare that we have no outstanding Indian Income Tax liability

OR

We,  	, hereby declare that we have an outstanding Indian Income Tax liability of Rs. 	 (Rupees  	 only) made up as follows:


Assessment Year	Amount


Total:



The said amount(s) is/are outstanding for the following reasons: (State Reasons).


We have furnished the following securities to secure payment(s) of the said outstanding: (State securities (if any) and amounts secured)


SIGNATURE OF THE BIDDER	:	 	

NAME OF THE BIDDER	:	 	

DATE:


FORM-H

NAME OF WORK: Residual Process Engineering, Hazop Study with participation by Licensor / tkIS India  [Formerly UIPL]  / NALCO, Detailed Engineering, Project Management, Total Procurement, Fabrication, Manufacturing, Quality Assurance, Inspection & Expediting, Third Party Inspection, Supplies, Transportation, Insurance, Handling & Storage of all Equipment, Materials, items and other Construction Materials, Construction Management & Supervision, Assembly & Erection, Construction and Installation, Installation of Tie-in points of Piping, Instrumentation, Electrical, Testing, Insulation, Painting, Obtaining all Statutory Approvals (except Environment Clearance which has been obtained by NALCO), Pre-commissioning & Mechanical Completion, Start-up, Commissioning and Performance Guarantee Test Runs of Bauxite Storage, Handling And Secondary Crushing Package and handing over the entire Bauxite Storage, Handling And Secondary Crushing Package  including spares with Final and “As Built” documentation to NALCO on single point responsibility basis (Lump Sum Turn Key –LSTK- Basis),  based  on  tender documents provided by tkIS India, for  1.0 MTPA ALUMINA REFINERY of  M/S NATIONAL ALUMINIUM COMPANY LIMITED (NALCO) at Damanjodi, Odisha, India.

Bidding Document No : 6695-CMG-G00-CA-0006
 
(TO BE FURNISHED BY THE PRINCIPAL BIDDER)

(IF THE PRINCIPAL BIDDER IS A FOREIGN VENDOR AND HE IS PROPOSING AN INDIAN SUPPLIER FOR INDIAN SUPPLIES & SERVICES OR IF THE PRINCIPAL BIDDER IS AN INDIAN VENDOR AND HE IS PROPOSING FOREIGN  SUPPLIER FOR IMPORTED  SUPPLIES , THEN BOTH THE BIDDERS SHALL FILL IN AND SUBMIT THIS FORM WITH THE BID)

SUBJECT:	FINANCIAL DETAILS


A.	BANK DETAILS		NAME 	

ADDRESS 	

PHONE/FAX 	


B.		ENCLOSE RECENT SOLVENCY CERTIFICATE FROM BANKER 

C.	ENCLOSE LETTER FROM YOUR BANKER/SELF THAT THE AGENCY IS NOT UNDER LIQUIDATION, COURT RECEIVERSHIP OR SIMILAR PROCEEDINGS

D. 	ANNUAL TURNOVER OF THE BIDDER FOR THE FINANCIAL YEARS. THE BELOW STATEMENT SHALL BE SIGNED BY A QUALIFIED CHARTERED ACCOUNTANT.  
	
	Financial Year
	Annual Turnover
	Currency

	2016-2017
	
	

	2015-2016
	
	

	2014-2015
	
	


	
SIGNATURE OF BIDDER	:	 	

NAME OF BIDDER	:	 	

DATE:


FORM-I

NAME OF WORK:        Residual Process Engineering, Hazop Study with participation by Licensor / tkIS India  [Formerly UIPL]  / NALCO, Detailed Engineering, Project Management, Total Procurement, Fabrication, Manufacturing, Quality Assurance, Inspection & Expediting, Third Party Inspection, Supplies, Transportation, Insurance, Handling & Storage of all Equipment, Materials, items and other Construction Materials, Construction Management & Supervision, Assembly & Erection, Construction and Installation, Installation of Tie-in points of Piping, Instrumentation, Electrical, Testing, Insulation, Painting, Obtaining all Statutory Approvals (except Environment Clearance which has been obtained by NALCO), Pre-commissioning & Mechanical Completion, Start-up, Commissioning and Performance Guarantee Test Runs of Bauxite Storage, Handling And Secondary Crushing Package and handing over the entire Bauxite Storage, Handling And Secondary Crushing Package  including spares with Final and “As Built” documentation to NALCO on single point responsibility basis (Lump Sum Turn Key –LSTK- Basis),  based  on  tender documents provided by tkIS India, for  1.0 MTPA ALUMINA REFINERY of  M/S NATIONAL ALUMINIUM COMPANY LIMITED (NALCO) at Damanjodi, Odisha, India.
Bid Document No : 6695-CMG-G00-CA-0006

SUBJECT: LITIGATION/ARBITRATION DETAILS

(TO BE FURNISHED BY THE PRINCIPAL BIDDER)

(IF THE PRINCIPAL BIDDER IS A FOREIGN VENDOR AND HE IS PROPOSING AN INDIAN SUPPLIER FOR INDIAN SUPPLIES & SERVICES OR IF THE PRINCIPAL BIDDER IS AN INDIAN VENDOR AND HE IS PROPOSING FOREIGN  SUPPLIER FOR IMPORTED  SUPPLIES , THEN BOTH THE BIDDERS SHALL FILL IN AND SUBMIT THIS FORM WITH THE BID)


In this Exhibit, Bidder shall furnish details of litigation/arbitration cases of the Bidder during the last 5 years. 



SIGNATURE OF BIDDER	:	 	


NAME OF BIDDER	:	 	


DATE:


FORM –  J
NAME OF WORK: Residual Process Engineering, Hazop Study with participation by Licensor / tkIS India  [Formerly UIPL]  / NALCO, Detailed Engineering, Project Management, Total Procurement, Fabrication, Manufacturing, Quality Assurance, Inspection & Expediting, Third Party Inspection, Supplies, Transportation, Insurance, Handling & Storage of all Equipment, Materials, items and other Construction Materials, Construction Management & Supervision, Assembly & Erection, Construction and Installation, Installation of Tie-in points of Piping, Instrumentation, Electrical, Testing, Insulation, Painting, Obtaining all Statutory Approvals (except Environment Clearance which has been obtained by NALCO), Pre-commissioning & Mechanical Completion, Start-up, Commissioning and Performance Guarantee Test Runs of Bauxite Storage, Handling And Secondary Crushing Package and handing over the entire Bauxite Storage, Handling And Secondary Crushing Package including spares with Final and “As Built” documentation to NALCO on single point responsibility basis (Lump Sum Turn Key –LSTK- Basis),  based  on  tender documents provided by tkIS India, for  1.0 MTPA ALUMINA REFINERY of  M/S NATIONAL ALUMINIUM COMPANY LIMITED (NALCO) at Damanjodi, Odisha, India.

Bid Document No : 6695-CMG-G00-CA-0006

EXCEPTIONS AND DEVIATIONS

	


SL. NO
	
BIDDING DOCUMENT REFERENCE
	



SUBJECT
	



DEVIATION

	
	
PART NO./ VOLUME
	
PAGE NO.
	
CLAUSE NO.
	
	

	
	
	
	
	
	



	NOTE :
	1.
	If unavoidable, Bidder may stipulate deviations to the requirements of the Bidding Document only in this format.

	
	
2.
	
Bidder shall furnish Technical and Commercial deviations, if any, separately. Also, Technical deviations shall be furnished separately for each discipline i.e. Process, General Civil, Structural, Architectural, Piping, Mechanical Equipment, Pressure Vessels, Rotating  Equipment,  HMTD,  Electrical, Instrumentation, Construction etc.

	
	
3.
	
Any deviations stated elsewhere in the bid shall not be taken into account and may render the bid non-responsive and liable to be rejected.




STAMP & SIGNATURE OF BIDDER	:	 	

NAME OF BIDDER	:	 	

DATE:


FORM-K

NAME OF WORK: Residual Process Engineering, Hazop Study with participation by Licensor / tkIS India  [Formerly UIPL]  / NALCO, Detailed Engineering, Project Management, Total Procurement, Fabrication, Manufacturing, Quality Assurance, Inspection & Expediting, Third Party Inspection, Supplies, Transportation, Insurance, Handling & Storage of all Equipment, Materials, items and other Construction Materials, Construction Management & Supervision, Assembly & Erection, Construction and Installation, Installation of Tie-in points of Piping, Instrumentation, Electrical, Testing, Insulation, Painting, Obtaining all Statutory Approvals (except Environment Clearance which has been obtained by NALCO), Pre-commissioning & Mechanical Completion, Start-up, Commissioning and Performance Guarantee Test Runs of Bauxite Storage, Handling And Secondary Crushing Package and handing over the entire Bauxite Storage, Handling And Secondary Crushing Package  including spares with Final and “As Built” documentation to NALCO on single point responsibility basis (Lump Sum Turn Key –LSTK- Basis),  based  on  tender documents provided by tkIS India, for  1.0 MTPA ALUMINA REFINERY of  M/S NATIONAL ALUMINIUM COMPANY LIMITED (NALCO) at Damanjodi, Odisha, India.

Bid Document No : 6695-CMG-G00-CA-0006

PROFORMA OF CERTIFICATE OF NON-INVOLVEMENT OF AGENT

Where Agent/Consultant/Representative/Retainer/Associates is not involved, the bidder shall certify in the proforma given below on its letterhead.


This is to Certify that we have not engaged/involved any Agent/Representative/ Consultant/Retainer/Associates who is not our employee for the purposes of accompanying bid or any resultant Contract and therefore, no Agent’s/Retainer’s/ Representative’s/Consultant’s/Associate’s commission is payable in India or abroad against or in connection with any resultant Contract.



SIGNATURE OF THE BIDDER         :                                                                           


NAME OF THE BIDDER	:	 	


DATE:


FORM- L

NAME OF WORK: Residual Process Engineering, Hazop Study with participation by Licensor / tkIS India  [Formerly UIPL]  / NALCO, Detailed Engineering, Project Management, Total Procurement, Fabrication, Manufacturing, Quality Assurance, Inspection & Expediting, Third Party Inspection, Supplies, Transportation, Insurance, Handling & Storage of all Equipment, Materials, items and other Construction Materials, Construction Management & Supervision, Assembly & Erection, Construction and Installation, Installation of Tie-in points of Piping, Instrumentation, Electrical, Testing, Insulation, Painting, Obtaining all Statutory Approvals (except Environment Clearance which has been obtained by NALCO), Pre-commissioning & Mechanical Completion, Start-up, Commissioning and Performance Guarantee Test Runs of Bauxite Storage, Handling And Secondary Crushing Package and handing over the entire Bauxite Storage, Handling And Secondary Crushing Package including spares with Final and “As Built” documentation to NALCO on single point responsibility basis (Lump Sum Turn Key –LSTK- Basis),  based  on  tender documents provided by tkIS India, for  1.0 MTPA ALUMINA REFINERY of  M/S NATIONAL ALUMINIUM COMPANY LIMITED (NALCO) at Damanjodi, Odisha, India.

FORMAT OF LETTER OF WAIVER OF CONDITIONS / DEVIATIONS

(ON COMPANY’S LETTERHEAD)

(TO BE FURNISHED BY THE PRINCIPAL BIDDER)

(IF THE PRINCIPAL BIDDER IS A FOREIGN VENDOR AND HE IS PROPOSING AN INDIAN SUPPLIER FOR INDIAN SUPPLIES & SERVICES OR IF THE PRINCIPAL BIDDER IS AN INDIAN VENDOR AND HE IS PROPOSING FOREIGN  SUPPLIER FOR IMPORTED  SUPPLIES , THEN BOTH THE BIDDERS SHALL FILL IN AND SUBMIT THIS FORM WITH THE BID)


Bid Document No. 6695-CMG-G00-CA-0006


We                 *                 hereby agree to fully comply with, abide by and accept without variation,   deviation   or   reservation   all   technical,   commercial   and   other   conditions whatsoever of  the Bidding  Documents and all  Addenda /  Corrigenda /  Clarifications issued by NALCO / tkIS-INDIA.

We further hereby waive, withdraw and abandon any and all deviations, variations, objections or reservations whatsoever hereto set out, given or indicated in our offer, clarifications, correspondence, communications, or otherwise with a view that the priced bid ( along with price implication, if any ) or the revised priced bid (if any) submitted, shall be treated to conform in all respects, with the terms and conditions of the said Bidding documents including all Addenda / Corrigenda/Amendments. 


**
For & on behalf of


Authorised signatory


*     Here fill in the name of bidder.
** The Letter of Waiver must be signed by the person (s) authorised to sign.


NAME OF WORK:      Residual Process Engineering, Hazop Study with participation by Licensor / tkIS India  [Formerly UIPL]  / NALCO, Detailed Engineering, Project Management, Total Procurement, Fabrication, Manufacturing, Quality Assurance, Inspection & Expediting, Third Party Inspection, Supplies, Transportation, Insurance, Handling & Storage of all Equipment, Materials, items and other Construction Materials, Construction Management & Supervision, Assembly & Erection, Construction and Installation, Installation of Tie-in points of Piping, Instrumentation, Electrical, Testing, Insulation, Painting, Obtaining all Statutory Approvals (except Environment Clearance which has been obtained by NALCO), Pre-commissioning & Mechanical Completion, Start-up, Commissioning and Performance Guarantee Test Runs of Bauxite Storage, Handling And Secondary Crushing Package and handing over the entire Bauxite Storage, Handling And Secondary Crushing Package  including spares with Final and “As Built” documentation to NALCO on single point responsibility basis (Lump Sum Turn Key –LSTK- Basis),  based  on  tender documents provided by tkIS India, for  1.0 MTPA ALUMINA REFINERY of  M/S NATIONAL ALUMINIUM COMPANY LIMITED (NALCO) at Damanjodi, Odisha, India.

Bid Document No : 6695-CMG-G00-CA-0006



FORMAT FOR BIDDER'S QUERIES FOR PRE BID DISCUSSION


FORM-M


	
SL. NO.
	
REFERENCE OF BIDDING DOCUMENT
	
BIDDER'S QUERY
	
OWNER'S REPLY

	
	
PART / VOL.
	
Page No.
	
Clause No.
	
Subject
	
	

	
	
	
	
	
	
	

	



NOTE: The Pre-Bid Queries may be sent by e-mail to: swapnil.bendre @thyssenkrupp.com / bharadwaj.ts@thyssenkrupp.com /  
waibhav.raut@thyssenkrupp.com / tkISIndia.nalcotf@thyssenkrupp.com

SIGNATURE OF BIDDER	:	 	
NAME OF BIDDER	:	 	
DATE:

FORM – N
NAME OF WORK:      Residual Process Engineering, Hazop Study with participation by Licensor / tkIS India  [Formerly UIPL]  / NALCO, Detailed Engineering, Project Management, Total Procurement, Fabrication, Manufacturing, Quality Assurance, Inspection & Expediting, Third Party Inspection, Supplies, Transportation, Insurance, Handling & Storage of all Equipment, Materials, items and other Construction Materials, Construction Management & Supervision, Assembly & Erection, Construction and Installation, Installation of Tie-in points of Piping, Instrumentation, Electrical, Testing, Insulation, Painting, Obtaining all Statutory Approvals (except Environment Clearance which has been obtained by NALCO), Pre-commissioning & Mechanical Completion, Start-up, Commissioning and Performance Guarantee Test Runs of Bauxite Storage, Handling And Secondary Crushing Package and handing over the entire Bauxite Storage, Handling And Secondary Crushing Package  including spares with Final and “As Built” documentation to NALCO on single point responsibility basis (Lump Sum Turn Key –LSTK- Basis),  based  on  tender documents provided by tkIS India, for  1.0 MTPA ALUMINA REFINERY of  M/S NATIONAL ALUMINIUM COMPANY LIMITED (NALCO) at Damanjodi, Odisha, India.

Bid Document No : 6695-CMG-G00-CA-0006

DETAILS OF CONCURRENT COMMITMENTS AS ON DATE OF BID SUBMISSION

	Sl. no.
	Postal address / email ID, Phone no of client and name of Officer In charge
	Description of work
	Value of contract
	Date of commencement of work
	Schedule completion period
	% age completion as on date
	Expected date of completion
	Remarks

	 
	
	 
	
	 
	
	 
	
	 

	 
	
	 
	
	 
	
	 
	
	 

	 
	
	 
	
	 
	
	 
	
	 



SIGNATURE OF BIDDER	:		
NAME OF BIDDER		       :	    ______________________________
COMPANY SEAL     	    	       :

Note: Bidder confirms the following : (a) The above details are correct and represent all the concurrent commitments of the Bidder as on date of Bid submission; (b) Notwithstanding the above commitments, they have the capacity to execute the  Bauxite Storage, Handling And Secondary Crushing Package covered in this Bidding Document,  if awarded to them by NALCO, and  they shall  deploy adequate and appropriate resources in line with the requirements of this Bidding Document,  for timely  completion of the job. 

FORM – O
NAME OF WORK:    Residual Process Engineering, Hazop Study with participation by Licensor / tkIS India  [Formerly UIPL]  / NALCO, Detailed Engineering, Project Management, Total Procurement, Fabrication, Manufacturing, Quality Assurance, Inspection & Expediting, Third Party Inspection, Supplies, Transportation, Insurance, Handling & Storage of all Equipment, Materials, items and other Construction Materials, Construction Management & Supervision, Assembly & Erection, Construction and Installation, Installation of Tie-in points of Piping, Instrumentation, Electrical, Testing, Insulation, Painting, Obtaining all Statutory Approvals (except Environment Clearance which has been obtained by NALCO), Pre-commissioning & Mechanical Completion, Start-up, Commissioning and Performance Guarantee Test Runs of Bauxite Storage, Handling And Secondary Crushing Package and handing over the entire Bauxite Storage, Handling And Secondary Crushing Package including spares with Final and “As Built” documentation to NALCO on single point responsibility basis (Lump Sum Turn Key –LSTK- Basis),  based  on  tender documents provided by tkIS India, for  1.0 MTPA ALUMINA REFINERY of  M/S NATIONAL ALUMINIUM COMPANY LIMITED (NALCO) at Damanjodi, Odisha, India.

Bid Document No : 6695-CMG-G00-CA-0006

Social Accountability 8000 Compliance Format
A. 	Basic information 
	Name of the organization
	

	Address
	

	Telephone No
	

	Name of the Proprietor
	

	Nature of Business
	

	License Number and date of expiry
	

	Employees
	Staff (Total Number)       
	Workmen (Total Number)

	· Permanent
	
	

	· Casual
	
	

	· Badli
	
	

	· Temporary
	
	

	· Contracted
	
	



B. 	Information regarding Social Accountability					
· What is the minimum age required to join 				 ___________ Years
your organization? 						
· What types of certificates  (Like mark sheet, 				Original Copy / Xerox
birth certificate) you keep with you?				
  	
· Do you require to keep any kind of deposit 				          	Yes/No
inform of cash at the time of employment?	
			
· Do you provide safe & healthy work environment				          	Yes/No
as per statutory requirement? 						
· If directly not provided by you, do you get 					Yes/No
health & safety benefits from NALCO?					
Are you certified for SA 8000?						          	Yes/No	 
If Yes, please submit a copy of SA8000 Certificate along with this 
filled up questionnaire
Have you undergone Code of Conduct Audit (COC Audit) 			Yes/No
in last 2 years ? 
If yes, please submit a copy of Code of Conduct Audit Report 
along with this filled up questionnaire
Have your sub-suppliers been certified for SA 8000?			          	Yes/No
	Have your sub-suppliers undergone Code of Conduct Audit		          	Yes/No
	(COC Audit) in last 2 years?

· Do you provide personal protective equipment(s) 				         	Yes/No
to your employees free of cost?						
· Do you provide safety training to your employees? 				Yes/No			
· Do you ensure canteen facility for your employees?				Yes/No

· If not, do you get the facilities from NALCO					Yes/No

· What types of medical benefits you provide to your employees?		
	   

	

	

	

	


· Do you allow trade union and collective bargaining in
your organization?									Yes/No
If no, how do you ensure freedom of expression?
	

	

	

	



· Incase of non-performance of any employee, how do you deal with such situations?

	

	

	

	

	


· What are the procedures of hiring/promotion/ remuneration in your organization?  

	

	

	

	



· Do you provide appointment letter to your employees? 			          	Yes/No

· Do you maintain a documented terms and conditions 	  	    		Yes/No
		of employment? 								
	
· Do you maintain a disciplinary procedure?						Yes/No

· If no, how do you terminate your employee?

	

	

	

	



· How do you ensure that your employees are not discrimination on the basis of cast creed, gender, religion, age and dieses?
	

	

	

	


· How many shift you have?					          	_______ shifts

· What is the official working time?			          		_______ hours

· Which day is off day in your organization?			          	____________

· In case, a person works in off day or holiday, how is he/she compensated?
	

	

	

	



· Do you pay overtime to your employees as per law?			          	Yes/No											
· What is the lowest amount (salary/wage) you pay to		 	Rs._______/-
your employees?							
· Is there any case of deduction in wage?					          	Yes/No
· In case, it is yes, what are the general reasons for such deduction?
	

	

	

	


· Is there any apprentice period in your organization?				Yes/No

· If yes, what is the apprentice period in your organization?		___________

· Do you have any international certification						Yes/No

· If yes, please specify 
	


	

	


· Do you receive, handle or promote goods and/or services 			Yes/No
from supplier/subcontractors or sub-suppliers				
· Do you receive, handle or promote goods and/or services		          	Yes/No 
from supplier/subcontractors or sub-suppliers who are
classified as home worker? 						
· If yes, what steps you have taken to ensure that they get similar level of protection as afforded to directly employed employees?

	

	

	

	

	


· Have you taken care to look into issues related to child labor		    	Yes/No
Forced labor, health & safety, working hours and remuneration 
of your suppliers							
We do hereby declare that our organization is committed to social accountability. We will promptly implement remedial/corrective actions identified against the requirement and promptly inform your organization. We also declare that the sub contractors/sub supplier’s performances are monitored by us. Moreover, we declare that if invited, we shall participate in awareness program as well as monitoring program organized by you. 
We declare that the above-mentioned information is correct.

Signature:
Designation:

Date							        Seal of the organization



FORM – P
DETAILS OF SAFETY STATISTIC OF PAST 3  YEARS

Bidder to furnish details / relevant document:								
			
	FINANCIAL YEAR
	Cum.
Man-hours
Worked
without
LTI
	Fatalities
	Lost Time
Injury
Cases

	2017 – 2018
	
	
	

	2016-2017
	 
	 
	

	2015-2016
	
	
	



SIGNATURE OF BIDDER WITH SEAL

***************
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